

User Update

Presented to the

Business Issues Committee

July 9, 2003

Agenda # 9

SMD2 User Resources

- Documentation
- > SMD2.com
- > Training
- Customer support / helpdesk
- Market Trials

Documentation

- Upload/download template guide September
 - ✓ new templates support enhanced offer flexibility and RTC forward looking schedules
- Updated manuals January
- Updated MPUG January
- Technical Bulletins as required
- Insider Newsletter



SMD2.com

Focal point for SMD2 information

✓ User documentation

✓ Training information

✓ Committee / WG presentations


✓ Project news

✓ Significant events and dates

✓ Project timeline

http://www.nyiso.com/oasis/smd2.htmfs.com/itee

Available now



7/3/03 4

SMD2 Project Overview - Presentation (228k)

Address Address http://www.nyiso.com/oasis/smd2.html

Training

- Billing & Accounting Workshop October
- Customer "Start-up" training January
- "Proficient User's" training February and beyond
- > TO operator training January
- NYMOC updated March
- Existing topic-specific on-line training resources updated – March

Customer Support

- Developing a strategic mix of SMD2 expertise within the Customer Relations organization.
- > Extended helpdesk hours during interactive market trials and start-up.
- Monitor and facilitate customer participation in Market Trials.
- Monitor and facilitate customer training progress.

7/3/03

SMD2 Tariff status

- > MSWG discussions July/August
- > BIC, OC, MC action September
- NYISO Board October
- > File with FERC October

Market Trials – MP Visible

- Progressive series of user exercises
 - ✓ NYISO TO/GEN/ISO/NERC ICCP communication trials October
 - ✓ Upload/Download file verification service November
 - ✓ MIS and OSS exercises February
 - ✓ OASIS posting exercises February
 - ✓ Bid-to-bill simulation trials February
- Go-live April, 2004

7/3/03

Transition Activities

- October thru January ICCP Testing
- November Begin parallel operation
- > December Integrate market functionality
 - ✓ e.g. scarcity pricing, non-comp. proxy bus pricing, etc.
- January Validation
- February Bid-to-Bill
- ➤ March Evaluate, fix, and retest

7/3/03