

NYISO
PROJECT PRIORITIZATION TEAM (PPT)

AGENDA

October 7, 2004

Conference Call

9:00 - 10:00 AM

-
-
- | | | |
|---|--------------------|------------------------|
| 1. Introduction and meeting objectives | Joe Oates | 9:00 – 9:05 AM |
| 2. New business | | |
| • Further Discussion about 2005 Projects Portfolio | Tim Schmehl | 9:05 – 10:00 AM |
| 3. Adjourn | Joe Oates | 10:00 AM |

PPT Action Items

Updated 10/07/04

(Changes since last meeting in RED)

ID#	Initiated	Action Needed	Assignee	Target Date	Status
46	4/10/03	Integrate the "Project Description", "Project Status" and "Project Tracking" reports into a single comprehensive report. 7/7 - The software upgrade has been delayed until Q3 due to other higher priority issues in the PM dept. 8/12 - New software was installed in our test environment for initial department testing. 10/7 – Integration and testing continues.	T. Schmehl	Q4 2004	Open