

# 2015 Project Schedule Milestone Update



**Ryan Smith**  
*Senior Manager*

**Budget and Priorities Working Group**  
*February 29, 2016*  
*Krey Corporate Center*

# Project Milestone and Status Definitions

# Milestone Definitions

Milestone	Definition
Market Design Concept Proposed	NYISO has initiated, or furthered discussions with stakeholders that explore potential concepts to address opportunities for market efficiency or administration improvements.
Market Design Approved	NYISO has developed with stakeholders, a market design concept such that the proposal can be presented for a vote at the BIC or MC to define further action on the proposal.
Architectural Design	The architectural design document is complete and software development is ready to begin.
Functional Requirements	NYISO has completed documentation of the functional requirements and the Business Owner has approved.
Software Design	The software design document is complete and software development is ready to begin.
Development Complete	Development has been completed, packaged and approved by the Supervisor.
Deployment	Required software changes to support commitment have been integrated into the production environment.
Study Complete	Scope of work to be performed has been completed; results and recommendations have been presented to the appropriate Business Owners and stakeholders.
RFP Initiated	NYISO has initiated a Request for Proposal (RFP) as approved by the Business Owner and is awaiting response from the vendors.

# Status Definitions

Status	Definition
Cancelled	Project is no longer a priority; funds and resources should be made available to work on higher priority projects.
Complete	Requirements for delivery have been satisfied.
At Risk / Delayed	Progress continues but project challenges may require moving the delivery date later in the same calendar year.
Not Started	NYISO is not actively working on the project but expects the delivery can still be met based on scope of deliverable and time left to deliver.
On Schedule	Project is proceeding according to the project plan with expectations of meeting the required delivery by its target date.
Critical / Overdue	Project is in progress but project challenges may require moving the delivery date to the next calendar year or beyond the date specified in corporate incentive goals.
Reprioritized	Project has been reprioritized based on updated priorities, or as directed by FERC.

# Project Types

Type	Definition
KP	Key project as identified in corporate incentive goal #6
MP	Major project as identified in corporate incentive goal #7
AP	Other approved project as identified in 2015 project budget
NP	New project to address emerging business needs

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b><i>Business Intelligence Products</i></b>				
NY Generator Attribute Tracking System (GATS) Data Feed	AP	Q3	Deployment	<b>Complete</b>
Public Website Renewables Page	AP	Q4	Deployment	<b>Complete</b>
Public Website NYISO Budget and Value Proposition Pages	MP	Q4	Deployment	<b>Complete</b>
Enterprise Information Management: Data Integration	MP	Q4	Deployment	<b>Complete</b>
OASIS Postings Technology Upgrade Phase 2	MP	Q4	Deployment	Complete
DSS Business Objects Upgrade	MP	Q4	Deployment	<b>Complete</b>

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Capacity Market Products</b>				
Modify the Pivotal Supplier Tests (SOM)	MP	Q1	Deployment	Complete
Fuel Assurance: Market Design Concepts	MP	Q2	Market Design Concept Proposed <sup>0</sup>	Complete
Behind the Meter: Net Generation Model	MP	Q2	Market Design Approved <sup>0</sup>	Complete
Reactive Test Data Collection and Tracking	AP	Q2	Functional Requirements	Complete
ICAP Auction Validating and Reporting Phase 2	AP	Q2	Deployment	Complete
ICAP AMS Enhancements Phase 2	MP	Q2	Deployment	Complete

<sup>0</sup> Stakeholder discussions began in 2014

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Capacity Market Products</b>				
Consider Rules for the Elimination of Capacity Zones or Achievement of Price Convergence	MP	Q3	Market Design Concept Proposed <sup>3</sup>	Complete
External CRIS Rights for Non-UDR Transmission Expansion	MP	Q3	Market Design Concept Proposed <sup>4</sup>	<b>Complete</b>
Winter DMNC Temperature Adjustments	MP	Q4	Market Design Approved <sup>4</sup>	<b>Complete</b>
ICAP Reference System Phase 2	MP	Q4	Functional Requirements	<b>Complete</b>
ICAP AMS Enhancements Phase 3	AP	Q4	Development Complete	Reprioritized

<sup>3</sup> Start of stakeholder discussions began in Q3

<sup>4</sup> Start of stakeholder discussions began in Q4

**Bold red** text indicates status update since last presentation



# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b><i>Demand Response Products</i></b>				
Metering Infrastructure Requirements for Demand Response	AP	Q2	Functional Requirements	Complete
SCR Performance Obligations: Satisfying Mandatory Test	AP	Q2	Deployment	Complete
SCR Performance Obligations: Change Minimum Performance Obligation from 4 to 6 Hours	AP	Q3	Market Design Approved	Cancelled
Expanding on Selected Distributed Energy Resource Concepts to Further Align with REV	MP	Q4	Market Design Concept Proposed <sup>4</sup>	Complete
DRIS Enhancements for DR Program Administration	AP	Q4	Deployment	<b>Complete</b>

<sup>4</sup> Start of stakeholder discussions began in Q4

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Energy Market Products</b>				
Fuel Assurance: Market Design Concepts	MP	Q2	Market Design Concept Proposed <sup>1</sup>	Complete
Behind the Meter: Net Generation Model	MP	Q2	Market Design Approved <sup>0</sup>	Complete
Scheduling & Pricing: Comprehensive Shortage Pricing (SOM)	KP	Q2	Deployment*	Complete
Scheduling & Pricing: Comprehensive Scarcity Pricing (SOM)	MP	Q4	Development Complete	<b>Complete</b>
Coordinated Transaction Scheduling with ISO-NE (SOM)	KP	Q4	Deployment	<b>Complete</b>

\* Activation of Comprehensive Shortage Pricing completed in Q4

<sup>0</sup> Stakeholder discussions began in 2014

<sup>1</sup> Stakeholder discussions began in Q1 2015

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b><i>Enterprise Products</i></b>				
Market Test Environment	MP	Q2	Architecture Design	Complete
Enterprise Project Management Phase IV	MP	Q2	Deployment	Complete
Integration Platform Availability Improvements	AP	Q3	Software Design	Cancelled
Windows Server Upgrades	AP	Q3	Deployment	<b>Complete</b>
Identity and Access Management Phase IV	MP	Q3	Deployment	Complete

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Enterprise Products</b>				
NERC CIP v5 Planning & Conversion*	KP	Q4	Study Complete	<b>Complete</b>
NAESB Public Key Infrastructure	NP	Q4	Development Complete	<b>Critical / Overdue</b>
Stakeholder Services Suite Phase II	AP	Q4	Deployment	Cancelled
Enterprise Technology Monitoring Phase II	MP	Q4	Deployment	<b>Complete</b>
Application Platform Upgrade Phase II (Linux)	MP	Q4	Deployment	<b>Complete</b>
Storage Infrastructure Redesign	MP	Q4	Deployment	<b>Complete</b>
Endpoint Security Enhancements	MP	Q4	Deployment	<b>Complete</b>

\* All the NERC CIP v5 projects have been consolidated under this one project

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Finance Products</b>				
Procurement Enhancements	MP	Q1	Deployment	Complete
CMS True-up Exposure	MP	Q1	Deployment	Complete
North Subzone Redistricting	MP	Q2	Market Design Concept Proposed <sup>2</sup>	Complete
Oracle Financials - Fixed Assets	AP	Q2	Deployment	Complete
Regulated Transmission Cost Recovery Implementation	MP	Q2	Deployment	Complete

<sup>2</sup> Start of stakeholder discussions began in Q2

**Red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Finance Products</b>				
Rate Schedule 1 Technology Automation	AP	Q4	Market Design Concept	Complete
CMS Ratings Automation	AP	Q4	Functional Requirements	<b>Complete</b>
CMS Financial Risk Assessment Tools	MP	Q4	Functional Requirements	<b>Complete</b>
Manual Adjustments Redesign	MP	Q4	Deployment	<b>Complete</b>
CMS External Transactions Timing Adjustments	MP	Q4	Deployment	<b>Complete</b>
CMS ICAP Spot Market Offers Enhancement	MP	Q4	Deployment	<b>Complete</b>
RFP Evaluation Tool	AP	Q4	Deployment	Cancelled

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Operations &amp; Reliability Products</b>				
FERC Funded Rerun Phase 2	MP	Q1	Deployment	Complete
BES: Contingency Analysis Updates	AP	Q2	Deployment	<b>Complete</b>
BES: Interconnection Reliability Operating Limits (IROL) Visualization	AP	Q2	Deployment	Cancelled
EMS/BMS System Upgrade	AP	Q3	RFP Initiated	Complete
Smart Grid Portal	NP	Q3	Deployment	<b>Critical / Overdue</b>

**Bold red** text indicates status update since last presentation

# 2015 Project Schedule Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<b>Operations &amp; Reliability Products</b>				
MMA Market Operations Report Automation	AP	Q4	Functional Requirements	Cancelled
FERC Funded Rerun Phase 3	MP	Q4	Development Complete	<b>Complete</b>
MetrixIDR (Load Forecaster Upgrade)	NP	Q4	Development Complete	<b>Complete</b>
Gas-Electric Coordination: Fuel Availability Self Reporting (SOM)	MP	Q4	Deployment	<b>Complete</b>
2015 Reference Level Software (RLS) Enhancements	MP	Q4	Deployment	<b>Complete</b>

**Bold red** text indicates status update since last presentation



# 2015 Project Schedule Milestones


Project Name	Type	Qtr	Project Commitment	Commitment Status
<b><i>Planning Products</i></b>				
Economic Planning Model Management	AP	Q4	Functional Requirements	Cancelled
<b><i>TCC Products</i></b>				
Balance-of-Period AVS	MP	Q4	Functional Requirements	<b>Complete</b>
Balance-of-Period CMS	MP	Q4	Functional Requirements	<b>Complete</b>
Balance-of-Period AMS	MP	Q4	Software Design	<b>Complete</b>
TCC AMS Round Type and Upgrade	AP	Q4	Development Complete	<b>Complete</b>
TCC Revenue Allocation Automation	MP	Q4	Deployment	<b>Complete</b>

**Bold red** text indicates status update since last presentation

# Other NYISO Initiatives

Initiative	Status
Enhanced Forecasts for Buyer Side Mitigation (incentive goal#6)	Critical/Overdue
Solar Study	The draft study results are expected to be made available for comment in March

The New York Independent System Operator (NYISO) is a not-for-profit corporation responsible for operating the state's bulk electricity grid, administering New York's competitive wholesale electricity markets, conducting comprehensive long-term planning for the state's electric power system, and advancing the technological infrastructure of the electric system serving the Empire State.



[www.nyiso.com](http://www.nyiso.com)