

# A583 – Web Based Reconciliation Market Participant Meeting

January 14, 2003

For Discussion Purposes Only

# Meeting Agenda

**Introduction**

**Jim McGinnis**

**Proposed Application Walkthrough**

**Brian Hurysz**

**Draft User Manual Walkthrough**

**Mike Kramek**

**Calendar of Events**

**Jim McGinnis**

- Market Participant Testing**
- Project Deployment**

# Calendar of Events – Tentative Schedule

October 30

Presented Initial Application Design

December 19

Provided Walk Through of Prototype Application

January 14

Expanded Walk Through & User Guide

Jan 13	Jan 20	Jan 27	Feb 3	Feb 10	Feb 17	Feb 24	Mar 3	Mar 10	Mar 17	Mar 24	Mar 31	April
Meeting												
Market Participant Development Time Frame												
	↑	↑	Project Status Checkpoints		↑	↑						
	NYISO Configures MP Test System					MP Testing						
							MP Enrollment					
						↑	↑	Project Status Checkpoints		↑	↑	
						NYISO Testing & Deployment				Production		
												Web Convenience Features

# Market Participant Testing

- **Testing is tentatively scheduled for the week of Feb. 24<sup>th</sup>**
  - Upload Template - Testing
    - Market Participants will upload data for the following days:
      - January 1<sup>st</sup>, 15<sup>th</sup> & 31<sup>st</sup> of 2002
    - NYISO Staff will review uploaded data
  - Download Template – Testing
    - Market Participants will be able to download data for these same days
      - Note, all related entities must have uploaded data in order for data to be complete.
    - Market Participants should review data to ensure consistency with historical data

# Market Participant Testing

- **Testing - Next Steps**
  - Testing
    - All Market Participants will be required to successfully complete testing prior to production implementation
  - Market Participants need to provide contact information
    - Refer to Market Participant Testing Phase Registration handout
    - Please submit these materials as soon as possible to ensure that you receive program updates, etc.

# Market Participant Enrollment

- **Production**
  - Implementation
    - Tentatively scheduled for the end of March
    - Dependent upon the successful completion of Market Participant Testing
    - Once implemented, FTP will no longer be supported
  - Enrollment
    - NYISO will provide an enrollment application to Market Participants