

Project ID	Project Description	Priority	Next Deployment	Project Manager	Project Sponsor	Estim Level	Remaining Hours	2003												2004							
								Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
<b>1. Market &amp; Operations Enhancements</b>																											
							<b>41,672</b>																				
A582	2002 SAS 70 Type 2	Exempt		RUBIN	RAGOGNA	1	815																				
A600	Open Billing Issues	Exempt		CRAFT	RAGOGNA	1	868																				
A649	Oracle 9i Upgrades	1	Deployed	FARNEY	FELL	1	164																				
A623	New Loss Calculation	2	03/17/03	MCGINNIS	RAGOGNA	3	737																				
A583	Billing System Improvements - Phase 2	3	03/25/03	MCGINNIS	RAGOGNA	3	6,175																				
A614	Day Ahead Demand Response Program Enh.	4	05/02/03	PELUSO	KING	2	1,395																				
A636	85/15 Rate Schedule 1 Split	6	03/25/03	MCGINNIS	RAGOGNA	2	802																				
A668	Scheduling and Pricing Non-Competitive Proxy Interfaces	7	06/13/03	PELUSO	KING	2	1,174																				
A667	Scarcity Pricing and Shadow Price Adder	8	07/16/03	PELUSO	KING	2	1,912																				
A637	GT Reserves / Mgmt Enhancements II	9		FARNEY	CALIMANO	N/A	21																				
A620	AMP IV Including Startup & Mingen Mitigation	10		PELUSO	BUDD	N/A	40																				
A619	TransEnergie Long Island Sound Cable	5	04/30/04	FITTS	CALIMANO	2	4,657																				
A541	TCC Online Auction Automation	11		FITTS	KING	1	5,885																				
A543	UCAP Market Automation	12		FITTS	KING	1	12,689																				
A564	Bi - Directional Modeling of Generation	13		FARNEY	RAGOGNA	1	1,666																				
A630	Mechanize Grid Account Support for Voltage Support	14		MCGINNIS	RAGOGNA	N/A	800																				
A624	Twelve Month Final Bill	15		MCGINNIS	RAGOGNA	N/A	22																				
A647	Station Power Accounting	16		PELUSO	KING	1	838																				
A628	Inter-ISO Congestion Management Settlements	17		MCGINNIS	RAGOGNA	1	1,000																				
A609	Real Time Mitigation & OOM	N/A	Deployed	PELUSO	BUDD	1	12																				
X4	SCUC Over-Commitment/SCUC Redesign	N/A					0																				

<b>Legend</b>	<b>Estimate Level</b>	Duration Based Schedule
	1 - Class 100 Estimate Based on Concept of Operations	Resource Limited Schedule
	2 - Class 50 Estimate Based on Functional Requirements Specification	Deployment Milestone
	3 - Class 10 Estimate Based on Detailed Design	Estimated FRS Completion
	* - Estimate Through Identified Deployments Only	