

Meeting Timeline to Go-Live

Nov 19 th	MSWG Meeting	SMD2 Deployment Schedule Discussion and other MSWG SMD2 Topics
Nov 29 th – Dec 10 th	Parallel Operations Trial	MIS Available Nov 29 th . DAM bids due 05:00 on Nov 30 th for Dec 1 st Day-Ahead Market
Jan 5 th	MC Meeting	SMD2 Readiness Review
Week of Jan 10 th	SMD2 Tech Conference	MP Technical Staff Conference on go-live logistics
Jan 13 th	SMD2 Teleconference	MP Consultation on FERC go-live notice
Jan 14 th	FERC Notification of intent to go-live	
Jan 19 th /20 th	BIC/OC Meeting	SMD2 Readiness Review
Jan 24 th – Feb 4 th	Parallel Operations Pre/Post Go-Live	MIS Available Jan. 24 th . DAM bids due 05:00 on Jan 25 th for Jan 26 th Day-Ahead Market
Jan 27 th	SMD2 Teleconference	MP Final Consultation on go-live
Jan 28 th	NYISO Forty-eight hour posting of effective date (go-live date)	
Jan 31 st	Multiple TO/SOAS Teleconferences	Review final readiness status; identify potential operational impacts
Feb 1 st	SMD2 Go-Live (Day-Ahead bids submitted for Feb 1 st on Jan 31 st)	
Feb 2 nd	MC Meeting	SMD2 Day After Go-Live Update
Feb 4 th	Parallel Operations	Last day of parallel operations