

Lean Six Sigma at NYISO

Progress Report

5/23/2006

Draft for Discussion Purposes
Only

Initial Training Project Progress

- ◆ Five of the ten training projects are nearing completion
 - *All completed projects are exceeding projected improvement targets*
- ◆ The remaining training projects will complete in the next 30 to 60 days

Second Wave Green Belt Projects

- ◆ Green Belt project selection is underway
 - *Identifying second project for current Green Belts*
 - *Identifying projects for additional Green Belts*
- ◆ Additional Green Belt selection and training scheduled for July – August time frame
- ◆ Lessons learned will expedite project execution

Initial Success

- ◆ Improving process efficiency
- ◆ Identification and management of supporting processes
- ◆ Quality and Process centric mindset is spreading
- ◆ Knowledge sharing and management is being realized