

RTS Update

Agenda Item #12

Robert Pike

04/02/2003

Project Status Update

- **ABB Contract in Place**
 - *Design Phase*
 - *Development Phase*
- **New Facility Coming On-Line**
- **First hardware configuration in place**
- **Remaining configuration due at ABB by 4/15**
- **Ongoing design discussions occurring at MSWG**
- **Tariff Development**
 - *Analysis on-going*
 - *Expecting to bring sections forward by Summer*

Schedule

- **Factory Acceptance Testing**
 - *August through September*
- **Market Trials (Site Acceptance Testing)**
 - *November through March*
 - *Definition and Planning*
 - ▶ Integration Testing
 - ▶ Quality Assurance
 - ▶ Solution Validation
 - ▶ Market Participant Interactions
 - ▶ Test Go-Live
 - ▶ Cut-Over Planning