

## Billing Project Status Report BAWG: 09-25-03

Jim McGinnis

For Discussion Purposes Only



## **Billing Projects – Summary Status**

## **Project Summary**

Bi-Directional Modeling
Billing Improvements Phase II
Web-Based Reconciliation (WBR)
- Phase 1 (Infrastructure Changes)
- Phase 2 (WBR Application)
- Phase 3 (Convenience Features)
- Bilateral Templates
- Dynamic Files – Hourly Data
85/15 Rate Schedule 1 Allocation
Software Application
Station Power Accounting
New Billing Allocations
EDRP, NYC Zone Quick Start Reserves, TSA
Automate the DAM Congestion Shortfall Calc.
Automate Local Black Start Calculation
Store Intermediate Billing Calculation Data

Consolidated with Station Power

Deployed 05-21-03 Deployed 08-13-03 Estimated Deployment 10-28-03 Estimated Deployment 10-28-03 Follows SMD Deployment

Deferred to follow SMD Reviewing 2<sup>nd</sup> Draft of FRS

On Hold Pending Resources Deferred to follow SMD Deferred to follow SMD On Hold Pending Analysis

For Discussion Purposes Only!



## A583 – Web-Based Reconciliation

- Current Activities
  - 09-23: Deployed Update enabling MA's to optionally receive the Echo File & PTS data during an TOL upload session *(this parameter is optional)* 
    - BID\_TYPE=LOAD\_BUS\_HOUR\_DATA
    - USERID=XXXX
    - PASSWORD=XXXX
    - DATA\_ROWS=99999
    - UPLOAD\_RESPONSE=N
  - Ongoing: Software Development investigating other performance related issues
  - Infrastructure changes that will expedite the Subzone Load Download query will be deployed as part of the Close-Out deployment
  - Investigating Oracle Error messages related to lockdown periods
- Close-Out Deployment
  - Versioning
  - Convenience Pages
  - E-Mail notification of updates
- Web-Based Reconciliation Resources
  - Customer Relations will be developing a Web-Based Reconciliation Resource page including FAQs, project documentation, links to information, etc.