

# SMD2 Readiness Status Report

Garry Brown  
Rich Dewey

Agenda #5  
Management Committee  
November 10, 2004

# SMD2 Readiness

- SMD2 Development Status
- SMD2 Readiness Plan
  - ✓ Testing
  - ✓ Training
  - ✓ Departmental Readiness
  - ✓ Deployment Planning (Cut-over/Fall-Back)
  - ✓ LECG/Patton Assessment
  - ✓ Consultation with MPs Prior to FERC Notification
- FERC Notification Requirements
  - Two-week notification of intent to “go-live”
  - 48-hour web-posting notification of effective date

# SMD2 Development Status

- ✓ All Remaining ABB Critical Defects Addressed
- ✓ NYISO Software Features Complete
  - Critical bugs corrected / regression testing ongoing
- ✓ Both ABB and NYISO Software Under Code Freeze
  - All software changes approved by Business Owner / CEO
- ✓ Several “Day 2” Issues Identified and will be Prioritized for Next Release
- ✓ Current status supports December 1 deployment<sub>3</sub>

# SMD2 Testing and Training

- Testing Status
  - ✓ Factory Acceptance Testing - Complete
  - ✓ Functional Testing – Complete
  - ✓ Integration Testing – In final stages
  - ✓ Business Owner Testing – In final stages
  - ✓ Market Trials (7 Exercises and reviews) - Complete
- Training Status
  - ✓ Market Participant (MP) Training – Complete
  - ✓ Ranger Training – Complete
  - ✓ NYISO Staff Training – Complete
  - ✓ Operator Training – To be completed prior to deployment

# Departmental Readiness

- Market Operations
  - On schedule to complete validation of required software corrections prior to the December 1 deployment
- Market Monitoring & Performance
  - In final stages of testing, all outstanding tasks will be completed by November 23
- Power System Operations
  - Operator training is on schedule to support the December 1 deployment
- Customer Settlements
  - In final stages of testing, all outstanding tasks will be completed by November 12


# Cut-over Plan/Activities

- Designed to Minimize Impact
  - Minimize risk to reliability
  - Reduce market downtime
  - Maximize opportunity for successful fall-back
- Parallel Operations/Bidding (Legacy and SMD2)
  - Begins with Dispatch Day November 24
  - Full MP participation critical to ensure clean transition of MP data
  - SMD2 bids should reflect realistic bids for settlement
  - Provides opportunity for final stabilization
  - Facilitates rapid fall-back (if required)
- Pre-deployment SMD2 OASIS Results Created During Parallel Operations Will Not be Posted
  - SMD2 schedules available over the internet

# Cut-over Plan Impacts


- Market Impacts/Outages
  - Short MIS outages for data preparation/transfer
    - Three planned outages: (1) early November; (2) prior to parallel operation; and, (3) November 30
- Operational Impact
  - Short dispatch signal interruption at cut-over
- Billing Outages
  - Longer outage for historical data translation
  - Following posting of November 30 invoice
  - First SMD2 invoice posted on December 3
    - Specific schedule dependent on data conversion

# Cut-over Timeline



SMD2 Bids Non-Binding up to DA & RT Markets for 12/1

Legacy Bids Non-Binding Unless Fall-back Occurs





# SMD2 Fall-Back

- Primary Objective in Making Fall-Back Decision is Maintaining Power System Reliability
- Multiple Scenarios Have Been Considered
  - Reliability emergency; Immediate execution of plan
  - Market dysfunction; Planned migration to next DAM schedules (possibly at next 00:00)
  - Hybrid
- Depending on Decision Factors, Amount of Market Notification Might be Variable
  - The NYISO would strive for the maximum amount of notification possible

## SMD2 Fall-Back (Cont.)

- Process of Executing Fall-Back is Similar Whether Emergency or Planned
  - Notify TO control centers, Market Participants
  - Reload legacy ICCP model; basepoints supplied from legacy EMS
  - Declare statewide Out of Merit (OOM)
  - Assess status of legacy market schedules, determine best time to resume NYISO markets
  - Perform controlled establishment of legacy schedules
- Settlement rules for period between cut-over and fall-back will depend on circumstances. Specific guidelines have been developed and will be shared with MPs during an upcoming working group meeting.

# SMD2 Readiness Status

- Current state of readiness supports sending the two-week intent to “go-live” notice to FERC on November 16
  - Work will continue to complete all required readiness items before “go-live” date
- Final readiness status will be reviewed prior to making final “go-live” decision
  - SMD2 Readiness telecon scheduled for November 26
  - Final departmental, LECG, and Patton assessments
- If requirements are met, the 48-hour effective date notice will be posted on November 27

# SMD2 Readiness Concerns

- Market Participants have recently raised concerns over:
  - NYISO's ability to attain an unqualified SAS70 opinion based on SMD2 controls after only one month of operation
  - Market Participants' ability to test internal controls pursuant to SAS70 and Sarbanes-Oxley
  - Market Participants' ability to meet Public Company Auditing Oversight Board (PCAOB) standards for testing

# Meeting Timeline to Go-Live

|  |   |   |
|--|---|---|
| Nov 10 <sup>th</sup>                   | MC Meeting  | SMD2 Readiness Review, Market Advisors Assessment, Consultation with MPs on FERC initial Go-Live Notification |
| Nov 12 <sup>th</sup>                   | SMD2 Teleconference<br>2:00pm – 4:00pm  | SMD2 Readiness Review   |
| Nov 16 <sup>th</sup>                   | FERC Notification of intent to go-live  |   |
| Nov 17 <sup>th</sup> /18 <sup>th</sup> | BIC/OC Meeting  | SMD2 Readiness Review   |
| Nov 19 <sup>th</sup>                   | SMD2 Tech Conference  | MP Technical Staff Conference on go-live logistics  |
| Nov 22 <sup>nd</sup>                   | MSWG Teleconference<br>1:00pm - 3:00pm  | Follow-up/Additional discussion on MSWG SMD2 Topics   |
| Nov 26 <sup>th</sup>                   | SMD2 Teleconference<br>3:00pm – 4:00pm  | MP Final Consultation on go-live  |
| Nov 27 <sup>th</sup>                   | NYISO Forty-eight hour posting of effective date (go-live date)                           |   |
| Nov 30 <sup>th</sup>                   | Multiple TO/SOAS Teleconferences  | Review final readiness status; identify potential operational impacts   |
| Dec 1 <sup>st</sup>                    | SMD2 Go-Live (Day-Ahead bids submitted for Dec 1 <sup>st</sup> on Nov. 30 <sup>th</sup> ) |   |
| Dec 2 <sup>nd</sup>                    | MC Meeting  | SMD2 Day After Go-Live Update   |
| Dec 3 <sup>rd</sup>                    | MSWG Teleconference<br>1:00pm - 3:00pm  | SMD2 post-deployment consultation with MPs  |