

2022 Project Schedule Milestone Update

Michael DeSocio

DIRECTOR, MARKET DESIGN

Kevin Pytel

SENIOR MANAGER, PRODUCT MANAGEMENT

Budget and Priorities Working Group:

January 31st, 2023 – [WebEx](https://nyiso.webex.com) <https://nyiso.webex.com>

Project Milestones & Status Definitions

Project Types

Type	Definition
KP	Key project as identified in corporate incentive goal #6b
MP	Major project as identified in corporate incentive goal #6a
AP	Other approved project as identified in 2022 project budget
NP	New project to address emerging business needs

Milestone Definitions

Milestone	Definition
Market Design Concept Proposed	NYISO has initiated or furthered discussions with stakeholders that explore potential concepts to address opportunities for market efficiency or administration improvements.
Market Design Complete	NYISO has developed with stakeholders, a market design concept such that the proposal can be presented for a vote at the BIC or MC to define further action on the proposal.
Architectural Design	The architectural design document is complete and software development is ready to begin.
Functional Requirements	NYISO has completed documentation of the functional requirements and the Business Owner has approved.
Software Design	The software design document is complete and software development is ready to begin.
Development Complete	Development has been completed, packaged, and approved by the Supervisor.
Deployment	Required software changes to support commitment have been integrated into the production environment.
Study Complete	Scope of work to be performed has been completed; results and recommendations have been presented to the appropriate Business Owners and stakeholders.
Study Defined	The scope of work for the study has been presented to stakeholders, including a discussion on the necessary input(s), assumption(s) and objective(s) of the study.
Issue Discovery	NYISO has facilitated education session(s) for stakeholder knowledge development of problem/issue, conducted stakeholder solicitation of potential solutions to address problem/issue, and summarized findings at a working group meeting for potential ranking and future project identification.

Status Definitions

Status	Definition
Complete	Requirements for delivery have been satisfied.
Delayed	The project milestone may not be met by the targeted quarter, but the NYISO expects it will be met by the end of the year.
At Risk	The project is at risk for not meeting the project milestone by the end of the year.
Not Started	NYISO is not actively working on the project but expects the delivery can still be met based on scope of deliverable and time left to deliver.
On Schedule	Project is proceeding according to the project plan with expectations of meeting the required delivery by its target date.
Critical	The project is not projected to meet the project milestone by the end of the year.
Reprioritized	Project has been reprioritized; resources have been reallocated to address emerging business needs which may delay the delivery date to the next calendar year or beyond the date specified in corporate incentive goals.
Cancelled	Project has been cancelled; resources have been reallocated to other efforts and there are no plans to pursue this project any further.

Design Projects

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Capacity Market Products</i>				
Capacity Value Study	MP	Q3	Study Defined	Cancelled
CRIS Expiration Evaluation	AP	Q3	Market Design Complete	Not Completed
CRIS Tracking	MP	Q4	Dev. Complete	Not Completed
Improving Capacity Accreditation (SOM)	KP	Q3	Market Design Complete	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>New Resource</i>				
Grid in Transition	MP	Q4	Study Complete	Completed
Hybrid Aggregation Model	MP	Q4	FRS	Completed
Internal Controllable Lines	KP	Q4	Market Design Concept Proposed	Complete
On-Boarding of New Resources	AP	Q4	Study Complete	Not Completed
Support TSO DSO	MP	Q4	Issue Discovery	Completed

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
Energy Market Products				
Constraint Specific Transmission Shortage Pricing (SOM)	AP	Q3	FRS	Complete
Dynamic Reserves (SOM)	KP	Q4	Market Design Concept Proposed	Complete
Improve Duct-Firing Modeling (SOM)	AP	Q3	Market Design Concept Proposed	Complete
Planning Products				
Coordination of Interconnection & Transmission Expansion Study	MP	Q4	Market Design Complete	Complete
System Demand End Use & Electrification Forecasting Enhancements	MP	Q4	Study Complete	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

Implementation Projects

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Business and Finance Products</i>				
Business Entity & Credit Questionnaire Enhancements	MP	Q4	Deploy	Complete
CMS & Con-Invoice Data Integration	MP	Q4	FRS	Complete
Credit Price Spread Updates Virtual & External Transactions	MP	Q4	FRS	Complete
Meter Services System	MP	Q4	FRS	Complete
Transactions Modifications & Confirmation Tool	MP	Q4	Deploy	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Capacity Market Products</i>				
Comprehensive Mitigation Review	KP	Q2	Deploy	Complete
Market Validation, Reporting & Penalty Enhancements	MP	Q4	FRS	Complete
<i>New Resource</i>				
DER Participation Model ¹	KP	Q4	Deploy	Not Completed

¹ Development for the DER implementation is behind schedule and will continue into 2023, with a target deployment date of Q2.

Red text indicates status update since last presentation.

Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Enterprise Products</i>				
ACC Control Room Renovations	KP	Q4	Deploy	Complete
Application Platform Upgrade	MP	Q4	Deploy	Complete
Content Management and Collaboration Solution	AP	Q4	Deploy	Complete
Database Upgrade	MP	Q4	Deploy	Complete
IT Infrastructure Automation	AP	Q4	Deploy	Complete
ITSM Security Enhancements	MP	Q4	Deploy	Complete
Krey Control Room A/V Replacement	AP	Q4	Study Complete	Complete
Microsoft 365	KP	Q4	Deploy	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Enterprise Products</i>				
NetBackup Appliance Refresh	MP	Q4	Deploy	Complete
Network Infrastructure Upgrade	MP	Q4	Deploy	Complete
Privilege Access Management Upgrade & Enhancements	AP	Q4	Deploy	Complete
UPS Replacement	MP	Q3	Study Complete	Complete
Unified Communications Platform	AP	Q4	Deploy	Complete
Web Content Management System Upgrade	MP	Q2	Deploy	Complete
Windows System Upgrade	MP	Q4	Deploy	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Operations & Reliability Products</i>				
Contingency Analysis Results for Transmission Owner Situational Awareness	MP	Q4	FRS	Complete
EMS/BMS Operational Enhancements	MP	Q4	Deploy	Complete
Natural Gas Notices Enhancement Project	MP	Q2	FRS	Complete
Outage Management System (OMS)	KP	Q3	Deploy	Complete
PI Tools Upgrade	AP	Q4	Deploy	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

2022 Project Milestones

Project Name	Type	Qtr	Project Commitment	Commitment Status
<i>Planning Products</i>				
BTM Solar Demand Forecasting Product Enhancements	AP	Q4	FRS	Complete
LFDR Upgrade and Enhancements	MP	Q3	FRS	Complete
NYISO Hosted Siemens Cloud	AP	Q2	Deploy	Complete

Bold Red text indicates status update since last presentation.

Bold Blue text indicates projects under stakeholder discussions through the end of Q4.

Quarterly Priority Discussion

Quarterly Discussion on Project Priorities

- **The NYISO encourages feedback from its stakeholders on project priorities and asks stakeholders to raise ideas or concerns as they arise**
 - This discussion can include any idea or concern and is not limited to just project discussions

Our Mission & Vision



Mission

Ensure power system reliability and competitive markets for New York in a clean energy future



Vision

Working together with stakeholders to build the cleanest, most reliable electric system in the nation

Questions?