

**NEW YORK ISO COMPREHENSIVE PLANNING PROCESS FOR RELIABILITY NEEDS
TIMELINE**

ID	Task Name	Begin	End	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug			
1	NYISO COMPREHENSIVE RELIABILITY PLANNING PROCESS	January	June	[Summary bar from Jan to Jun]																							
2	Submission of Data Inputs	January	February	[Summary bar from Jan to Feb]																							
3	TOs Submit Transmission Plans	January	February	[Task bar]																							
4	Neighboring Control Area Assessments	January	February	[Task bar]																							
5	Transmission Owner Input	January	February	[Task bar]																							
6	Stakeholder Input	January	February	[Task bar]																							
7	Develop Base Case & Scenarios	March	March	[Summary bar from Mar to Mar]																							
8	Develop Base Case	March	March	[Task bar]																							
9	Develop Scenarios	March	March	[Task bar]																							
10	Reliability Needs Assessment	April	August	[Summary bar from Apr to Aug]																							
11	Load & Capacity Data Book Screening Process	April	August	[Task bar]																							
12	Transmission Adequacy Assessment	April	August	[Task bar]																							
13	Develop MW Transfer Capability for Resource Delivery	April	August	[Task bar]																							
14	Resource Adequacy Assessment	April	August	[Task bar]																							
15	Short Circuit Assessment	April	August	[Task bar]																							
16	Baseline Reliability Needs Assessment	April	August	[Task bar]																							
17	Evaluation of Alternate Reliability Scenarios	April	August	[Task bar]																							
18	Perform Sensitivity Studies	April	August	[Task bar]																							
19	RNA Draft Report Preparation	April	August	[Task bar]																							
20	RNA Review & Approval Process	September	December	[Summary bar from Sep to Dec]																							
21	TPAS & ESPWG Review of Draft RNA	September	September	[Task bar]																							
22	OC / MC RNA Vote	October	October	[Task bar]																							
23	NYISO BOD Action on RNA & Independent Market Advisor Review	November	November	[Task bar]																							
24	Issue / Post Final RNA	November	November	[Task bar]																							
25	Conduct Public Information Sessions	November	December	[Task bar]																							
26	Development of Solutions to Reliability Needs	December	January	[Summary bar from Dec to Jan]																							
27	Request Proposal for Regulated Backstop Solution	December	January	[Task bar]																							
28	Conduct Two Step Process for Response Solicitation	December	January	[Task bar]																							
29	Assess Submittals for Procedural Solutions to Reliability Needs	December	January	[Task bar]																							
30	NYISO Evaluation of Proposed Solutions	February	March	[Summary bar from Feb to Mar]																							
31	Evaluation of Regulated Backstop Solution	February	March	[Task bar]																							
32	Evaluation of Market Based Proposals	February	March	[Task bar]																							
33	Evaluation of Alternative Regulated Responses (With PSC)	February	March	[Task bar]																							
34	NYISO to Identify & Resolve Deficiencies in Proposed Solutions	February	March	[Task bar]																							
35	NYISO Recommends Regulated Backstop Solution	February	March	[Task bar]																							
36	NYISO Cost Allocation Analysis	February	March	[Task bar]																							
37	Prepare Draft CRP	March	March	[Task bar]																							
38	CRP Review & Approval Process	April	June	[Summary bar from Apr to Jun]																							
39	TPAS & ESPWG Review of Draft CRP	April	April	[Task bar]																							
40	OC / MC CRP Vote	May	May	[Task bar]																							
41	NYISO BOD Action on CRP / Independent Market Advisor Review	June	June	[Task bar]																							
42	Issue / Post Final CRP	June	June	[Task bar]																							

Project: NYISO CRPP Timeline Rev 3

Task



Milestone ◆

Summary

