

ISO-NE Markets Committee
NYISO Market Structures Working Group

September 11, 2003

Virtual Regional Dispatch - Proposed Plan for going forward

1. ISO Staff to receive any feedback or additional input based upon the revised proposal and proceed with a more detailed technical VRD definition sufficient to:
 - Confirm our ability to implement a solution that meets the objectives of the VRD proposal.
 - Establish a reasonable estimate of cost to implement
 - Establish non-financial resource impact of implementation
 - Allow individual ISO processes to establish a priority for going forward with implementation

2. ISO staff's to report progress on technical definition to this joint committee in 3rd or 4th week of October.

3. Target for completing the next level of technical definition – December '03

4. Target for gaining approval for implementation - TBD

5. Implementation priority and schedule – TBD