

O&R'S CLCPA PHASE 1 PROJECTS

February 9, 2022

PHASE I TRANSMISSION/ DISTRIBUTION PROJECTS

TRANSMISSION			
PROJECTNAME	PROJECT DESCRIPTION	PROPOSED I/S DATE	STATUS
TL Lines 12 & 13/131*	Upgrade of 69kV Transmission Lines 12 & 13/131	2027	Engineering
Shoemaker Station Upgrade	New 138 kV and 69 kV air insulated stations	2028	Engineering
Western Division 34.5 kV System	Upgrade of 34.5 kV Western Division sub-transmission system	2029	Engineering
DISTRIBUTION			
Blooming Grove Station*	Upgrade of Blooming Grove Station	2023	Engineering/Pre-Construction
Woodbury Station*	Upgrade of Woodbury Station	2025	Engineering
Shoemaker Station	Upgrade of Shoemaker Station	2028	Engineering
Westtown 2nd Bank	2 nd bank at Westtown Station	2030	Engineering

**Included in the 2022 through 2024 rate case*