2005 DSS Development Release Schedule


Below are the planned tracks of work for the DSS team in 2005.  There are several projects that span the entire year, while others are scheduled for a quarterly release.  For the tracks that are part of the quarterly release, these are target date estimates.  These target dates are subject to change as we refine the requirements and obtain clearer scope definitions.  The other major factors that may impact the DSS plan are that other upstream projects that may cause changes that will impact the DSS.  Again, there are several NYISO projects in this category, the most prevalent being the SDM2 rollout scheduled for February 1, 2005.  

Year Long Tracks of Work:

1. Space and Partitioning Updates

2. Knowledge Transfer to Solutions Management

3. Impact Projects

4. Training Program 

5. Production Support 

6. Planning 2006

March Release:

1. Space and Partitioning Updates

2. Control-M (With SMD2)

3. SMD2 and any issues that may arise

4. ETL All the Time

5. FERC Reporting Release I

6. Business Objects Upgrade from 5.1 to 6.5

June Release:

1. FERC Reporting Release II

2. OWB Upgrade from 9.0.3 to 9.2
3. ADD Phase II  
4. Dashboard Reporting Release I

September  Release:

1. Meta Data Release I

2. Sign Convention Project

3. FERC Reporting Release III

4. Oracle Upgrade from 9.2.4 to 10g
5. ADD Phase II  - Enhancements

6. Dashboard Reporting Release II
December  Release:

1. Meta Data Release II

2. Holes

3. Dashboard Reporting Release III
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