
2004 2005 Total
Project  2002 ACTUALS Projected Projected Project

ID Project Description Actuals Original Transfers Revised Apr-03 Current Pending Total OVER/(UNDER) Budget Budget Cost

SMD & RELATED PROJECTS (i.e. EMS/SCADA, etc.):
A510 EMS SCADA Implementation 163,708$          -$                  77,060$        77,060$            68,017$          -$                  -$       -$                  (9,043)$                     -$                          -$                        240,768$                    
A536 BME/SCD Replacement Design 4,655,027$       -$                  -$              -$                  (2,905)$          -$                  -$       -$                  (2,905)$                     -$                          -$                        4,655,027$                 
A540 Multiple Inter-ISO Schedule Modifications Per Hour -$                  -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        -$                           
A572 EMS Re-Engineering SPIDER Applications -$                  -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        -$                           
A573 RTS Implementation 44,690$            10,150,000$     2,997,256$   13,147,256$     2,827,900$     16,133,347$     -$       16,133,347$     5,813,991$                4,750,000$                750,000$                 18,691,946$               
A574 EMS SCADA Implementation 6,838$              6,500,000$       (1,664,321)$  4,835,679$       4,594$            18,855$            -$       18,855$            (4,812,230)$              7,000,000$                -$                        11,842,517$               
A612 Improved SCUC Performance 38,937$            -$                  -$              -$                  17,625$          7,375$              -$       7,375$              25,000$                     -$                          -$                        38,937$                      
A643 Simulator & Test System Implementation -$                  5,550,000$       25,000$        5,575,000$       -$               -$                  -$       -$                  (5,575,000)$              1,050,000$                -$                        6,625,000$                 
n/a                                                                                                     -$                  3,659,000$       58,260$        3,717,260$       417,147$        1,618,044$       -$       1,618,044$       (1,682,069)$              -$                          -$                        3,717,260$                 

TOTAL 4,909,200$       25,859,000$     1,493,255$   27,352,255$     3,332,378$     17,777,621$     -$       17,777,621$     (6,242,256)$              12,800,000$              750,000$                 45,811,455$               

OPEN SCHEDULING SYSTEM (OSS):
A525 Collaborative Scheduling System -$                  -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        -$                           
A545 OSS / External Transaction Ramp Management System 2,134,246$       -$                  1,039,000$   1,039,000$       545,441$        493,000$          -$       493,000$          (559)$                        -$                          -$                        3,173,246$                 
A550 Online Presence II -$                  2,000,000$       (2,000,000)$  -$                  -$               -$                  -$       -$                  -$                          2,250,000$                1,750,000$              4,000,000$                 
A657 OSS Sub Project - SMD 2.0 Support -$                  -$                  520,000$      520,000$          181,000$        235,300$          -$       235,300$          (103,700)$                 -$                          -$                        520,000$                    
A658 OSS Second Node  -$                  -$                  350,000$      350,000$          154,329$        18,171$            -$       18,171$            (177,500)$                 -$                          -$                        350,000$                    
A659 OSS 1x Enhancements -$                  -$                  91,000$        91,000$            -$               -$                  -$       -$                  (91,000)$                   -$                          -$                        -$                           
A660 OSS Online Presence -$                  -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        -$                           

TOTAL 2,134,246$       2,000,000$       -$              2,000,000$       880,770$        746,471$          -$       746,471$          (372,759)$                 2,250,000$                1,750,000$              8,043,246$                 

DATA WAREHOUSE:
A548 Decision Support System II 4,037,218$       7,230,000$       (1,833,095)$  5,396,905$       3,573,327$     1,687,165$       -$       1,687,165$       (136,413)$                 3,000,000$                1,500,000$              13,934,123$               
A661 DSS Settlements Datamart I -$                  -$                  410,000$      410,000$          -$               -$                  -$       -$                  (410,000)$                 -$                          -$                        -$                           
A662 DSS Settlements Datamart II -$                  -$                  150,000$      150,000$          -$               -$                  -$       -$                  (150,000)$                 -$                          -$                        -$                           
A663 DSS Settlements Datamart III -$                  -$                  150,000$      150,000$          -$               -$                  -$       -$                  (150,000)$                 -$                          -$                        -$                           
A664 DSS Settlements Datamart IV -$                  -$                  40,000$        40,000$            -$               -$                  -$       -$                  (40,000)$                   -$                          -$                        -$                           

TOTAL 4,037,218$       7,230,000$       (1,083,095)$  6,146,905$       3,573,327$     1,687,165$       -$       1,687,165$       (886,413)$                 3,000,000$                1,500,000$              14,684,123$               
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EAI:
A559 EAI Phases 1 & 2 429,437$          2,500,000$       (104,547)$     2,395,453$       89,487$          439,349$          -$       439,349$          (1,866,617)$              -$                          -$                        2,824,890$                 
A577 EAI Phase 3 -$                  -$                  -$              -$                  -$               -$                  -$       -$                  -$                          1,500,000$                2,000,000$              3,500,000$                 

TOTAL 429,437$          2,500,000$       (104,547)$     2,395,453$       89,487$          439,349$          -$       439,349$          (1,866,617)$              1,500,000$                2,000,000$              6,324,890$                 

OTHERS:
A095 Transmission Expansion Planning Study -$                  250,000$          (22,500)$       227,500$          42,060$          -$                  -$       -$                  (185,440)$                 -$                          -$                        227,500$                    
A541 TCC Online Auction Automation 23,467$            -$                  -$              -$                  574$               -$                  -$       -$                  574$                          -$                          -$                        23,467$                      
A543 Stage II ICAP Automation -$                  1,000,000$       -$              1,000,000$       157,571$        292,548$          -$       292,548$          (549,881)$                 -$                          -$                        1,000,000$                 
A556 CMS/EDMS: Content Mgmt - Elect. Doc Mgt System I -$                  805,000$          -$              805,000$          -$               -$                  -$       -$                  (805,000)$                 -$                          -$                        805,000$                    
A561 Control Room Logging Improvements 9,076$              -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        9,076$                        
A580 NERTO Eval. & Plng (formerly NE Mkts Future Dir.) 787,980$          -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        787,980$                    
A582 2002 SAS 70 -$                  50,000$            107,000$      157,000$          58,284$          98,680$            -$       98,680$            (36)$                          -$                          -$                        157,000$                    
A598 SCD/BME Price Convergence 150,000$          -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        150,000$                    
A599 Turbo SDAC 113,152$          145,000$          -$              145,000$          76,151$          7,029$              -$       7,029$              (61,820)$                   -$                          -$                        258,152$                    
A604 MMRD Database Improvements 587,815$          -$                  -$              -$                  738$               -$                  -$       -$                  738$                          -$                          -$                        587,815$                    
A605 Northeast Market Model 222,525$          -$                  -$              -$                  -$               -$                  -$       -$                  -$                          -$                          -$                        222,525$                    
A639 2003 SAS 70 -$                  250,000$          (107,000)$     143,000$          -$               -$                  -$       -$                  (143,000)$                 -$                          -$                        143,000$                    
A665 PJM Model Impact Simulation -$                  -$                  -$              -$                  638$               362$                 -$       362$                 1,000$                       -$                          -$                        -$                           
A675 Billing Simulator Feasibility Study -$                  1,350,000$       -$              1,350,000$       191,098$        120,902$          -$       120,902$          (1,038,000)$              -$                          -$                        1,350,000$                 

TOTAL 1,894,015$       3,850,000$       (22,500)$       3,827,500$       527,114$        519,521$          -$       519,521$          (2,780,865)$              -$                          -$                        5,721,515$                 

TOTALS 13,404,116$  41,439,000$  (466,887)$  40,972,113$  8,403,076$  21,170,127$  -$     21,170,127$  (11,398,910)$        18,050,000$          4,000,000$          76,335,229$          

NOTES:
1.  Budget and actual costs per project were not tracked prior to 2002.
2.  The 2002 budget and actual amounts for included in projects A545 (OSS) and A548 (DSS) are net of proceeds from hardware financing facilities.
3.  The Pending Commitments section will be updated in future status reports.
4.  The 2004 & 2005 budgets by project will be updated as part of NYISO's Strategic Planning effort, which is currently underway.
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