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Purpose
Identify New York Transmission Owners’ 
potential projects that may help meet the 
transmission needs of New York State for 
many decades to come:

• Reliability
• Renewable resources
• Imports from Canada
• Congestion
• Transfers between regions
• State and Federal Policy Goals
• NYISO Wind Study
• “Bottling”
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Participants
Owners of the study - New York State Transmission Owners

– Central Hudson Gas & Electric
– Consolidated Edison/Orange & Rockland
– National Grid
– NYSEG/RGE
– New York Power Authority
– Long Island Power Authority

Market Participants input welcome
– NYISO Management Committee
– NYISO Operating Committee 
– NYISO Transmission Planning Advisory Subcommittee
– NYISO ESPWG
– Email to 

• hgmasti@energyeast.com
• Arnie.Schuff@nypa.gov

– We will send comments to the NYISO and ask to be posted

mailto:hgmasti@energyeast.com
mailto:Arnie.Schuff@nypa.gov


4

Study Scope
Phase I

– Modeling assumptions
– Potential upgrades for “as found” 2008 system
– Base scenarios for 2018 and 2028
– Order of magnitude cost estimates/benefits

Phase II
– Screen potential upgrades to BPS and non-BPS to 

improve transfers. 
– High level screening to incorporate condition 

assessment in affected areas
– Order of magnitude cost estimates/benefits
– Decision Point
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Study Scope
Phase III

– More detailed assessment of synergies 
between replacements and upgrades

– Sensitivities such as load, new resources, 
resource retirements, environmental 
impacts etc

– Economic analysis 
– Transmission expansion requirements
– Cost/Benefit analysis
– Identify alternative transmission options
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Study Time Line
Phase I – 2008/2009 

Issue RFP (1) 4th Quarter
Select Vendor 4th Quarter 
Complete 1st Quarter

Phase II – 2009
Potential projects 2nd Quarter

Phase III – 2009/2010
Refine Study 3rd Quarter 
Complete 1st Quarter

Note: (1) RFP is on the NYISO Website:  
https://www.nyiso.com/public/services/planning/stars.jsp
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Compliance with FERC Order 890

• Follow NYISO guidelines on CEII information
• Provide transmission study contact information
• Periodic updates presented at NYISO meetings
• Provide draft studies and results for comment
• Post study information on NYISO website
• Comments discussed at NYISO meetings
• Post written comments on NYISO website
• Post responses to stakeholder written 

comments
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Outreach
New York Governor’s Office 
New York Department of Public Service
Federal Energy Regulatory Commission
Key State Legislative Leaders
Department of Environmental Conservation
NY Independent System Operator
NY State Reliability Council
NYISO Committees
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