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1. Market & Operations Enhancements
A582 2002 SAS 70 Type 2 Exempt RUBIN RAGOGNA |1 849
A600 Open Billing Issues Exempt DUFFY RAGOGNA 1 311
A583 Billing System Improvements - Phase 2 1 05/21/03 MCGINNIS RAGOGNA |3 2,381 m
A668 Scheduling and Pricing Non-Competitive Proxy 2 06/10/03 PELUSO KING 2 976
Interfaces
AB36 85/15 Rate Schedule 1 Split 3 09/22/03 MCGINNIS RAGOGNA |2 2,265 ‘
AB67 Scarcity Pricing and Shadow Price Adder 4 06/10/03 PELUSO KING 2 1,226 h
AB14 Day Ahead Demand Response Program Enh. 5 06/28/03 PELUSO KING 2 1,171 m
AB37 GT Management Il / Persistent Dragging 7 FARNEY CALIMANO 1 200
A620 AMP IV Including Startup & Mingen Mitigation 8 PELUSO BUDD N/A N/A
AB19 TransEnergie Long Island Sound Cable 9 06/01/04 FITTS CALIMANO |2 4,585 *
A541 TCC Online Auction Automation 10 FITTS KING 1 3,958 ‘ |
A543 UCAP Market Automation 11 FITTS KING 1 11,606 |
A564 Bi - Directional Modeling of Generation 12 MCGINNIS RAGOGNA N/A N/A
AB30 '\S"Sggggize Grid Account Support for Voltage 13 MCGINNIS | RAGOGNA |NA  |N/A
AB24 Twelve Month Final Bill 14 MCGINNIS RAGOGNA | N/A N/A
A647 Station Power Accounting 15 PELUSO RAGOGNA 1 896
A628 Inter-ISO Congestion Management Settlements 16 MCGINNIS RAGOGNA N/A N/A
AB09 Real Time Mitigation & OOM N/A PELUSO BUDD N/A N/A
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2. SMD Projects
A573  SMD 2.0 Market Systems Implementation N/A 09/15/03 SMITH g'?(';:\IMGANO 1 39,994 ‘
A574 | SMD 2.0 Ranger Tracking N/A 09/15/03 MILLS SNAANO 1 53,542 ‘
AB57 OSS SMD Support N/A MARTIN FELL 1 6,000 |
A658 OSS 2nd Node N/A MARTIN FELL 1 5,249
A659 OSS 1.x Enhancements N/A MARTIN FELL 1 4,035
A660 OSS Online Presence N/A MARTIN FELL 1 6,000
A548 DSS Settlements Datamart | N/A 07/15/03 PETERS FELL 1 4,836
A661 DSS Settlements Datamart Il N/A PETERS FELL 1 3,100
A662 DSS Settlements Datamart Il N/A PETERS FELL 1 3,000
A663 DSS Settlements Datamart IV N/A PETERS FELL 1 5,000
A664 DSS Market Monitoring Datamart | N/A PETERS FELL 1 12,000
A559 EAIl Phase Il N/A 08/01/03 MILLER FELL 2* 2,919 I 2 2
Legend Estimate Level Duration Based Schedule 7]
1 - Class 100 Estimate Based on Concept of Operations Resource Limited Schedule N
2 - Class 50 Estimate Based on Functional Requirements Specification ;
3 - Class 10 Estimate Based on Detailed Design ) Deployment M|Iesto.ne v
* - Estimate Through Identified Deployments Onl Estimated FRS Completion *
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3. Infrastructure
A649 Oracle 9i Upgrades 6 FARNEY FELL 1 467
ABB9 ClearQuest Implementation N/A FARNEY FELL 1 342
A556 Documentum Implementation N/A FARNEY SANFORD N/A N/A
A683 BEA Upgrade [NEW] N/A FARNEY FELL N/A N/A |
A674 Facilities Manangement N/A FARNEY CALIMANO  N/A N/A
X5 Control Room Logging Il N/A CALIMANO N/A N/A |
A097 Spectragraphics N/A QUINN CALIMANO  N/A N/A L
A612 Improved SCUC Performance N/A PIKE CALIMANO 1 N/A
A625 Direct Generator Communications Implementation N/A PETERS FELL N/A N/A
AG38 Create Process Flows for Customer Settlements N/A MCGINNIS RAGOGNA N/A N/A
A639 2003 SAS 70 Type 2 Audit N/A RUBIN RAGOGNA  N/A N/A
A640 PTS & AGC Controls N/A PELUSO RAGOGNA  N/A N/A
A646 Customer Settlements Tracking Reporting DB N/A MCGINNIS RAGOGNA N/A N/A
A670 BIG Policy and Procedure Implementation N/A DUFFY RAGOGNA N/A N/A
A671 g;(écl::ss Improvement - Software Development Life N/A MCGINNIS KING N/A N/A |
A675 Billing Simulator [NEW] N/A MCGINNIS RAGOGNA  N/A N/A |
QISSUES | Issues N/A 1 N/A
X4 SCUC Over-Commitment/SCUC Redesign N/A N/A |
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4. Studies and Training
A036 PG&E/Liberty Linden-Goethals Study N/A COREY CALIMANO |N/A N/A
A037 NYISO/TO Baseline Plan Study - 2001 N/A COREY CALIMANO |N/A N/A
A207 Atla_ntic Energy Project Neptune PJM-LI HVDC N/A COREY CALIMANO N/A N/A
(Reimbursable)
A208 NY$EG Solutions So. Glens Falls Expansion N/A COREY CALIMANO N/A N/A |
(Reimbursable)
A212 2002 New York Area Transmission Review N/A COREY CALIMANO N/A N/A
A213 Class 2002 Cost Allocation N/A COREY CALIMANO |N/A N/A
A591 Calpine (was SkyGen) Waterford N/A COREY CALIMANO |N/A N/A
AB17 Develop Transfer Limits for 2002 MARS Study N/A COREY CALIMANO |N/A N/A
A618 Develop Access to Historic System Data N/A COREY CALIMANO N/A N/A
A621 Restoration Sensitivity Studies N/A WALDELE CALIMANO N/A N/A
A645 Operations Reactive Study N/A WALDELE CALIMANO N/A N/A
AB53 SRIS / Global Winds Harvest Prattsburgh Project N/A COREY CALIMANO N/A N/A
AB55 SRIS for the Bay Energy Project (Reimbursable) N/A COREY CALIMANO N/A N/A I
AB56 SRIS / TransEnergieUS PJM/Newbridge Rd. Project N/A COREY CALIMANO |N/A N/A |
AB65 FERC Case - PJM Model Impact Evaluation N/A COREY CALIMANO |N/A N/A
A672 fr)\ll:Eth\)/?C - New York Interconnection Limit Analysis N/A WALDELE CALIMANO N/A N/A |
AB73 Athens Generation In-Service Operating Study N/A WALDELE CALIMANO N/A N/A
A677 SRIS for the_FIat chk Windpower 230 kV N/A COREY CALIMANO N/A N/A |
Interconnection Proj
A678 [SNITzlgvgor the Conjunction Empire Conn. HVDC Project N/A COREY CALIMANO N/A N/A ‘ |
A679 [SI\E\;\(/)]I‘ Liberty Proposed Transmission Expansion N/A COREY CALIMANO N/A N/A ‘ |
A680 Ann_ual (2003) New York Area Transmission N/A COREY CALIMANO N/A N/A
Review [NEW] ‘
Class 2003 Cost Allocation (Including ATBA and
AB81 ATRA) [NEW] N/A COREY CALIMANO |N/A N/A ‘
AB82 NYISO Transmission Planning Process [NEW] N/A COREY CALIMANO N/A N/A :
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