

3rd Quarter 2007 – NYISO received one request for a System Impact Study related to Transmission Service during the 3rd quarter 2007. NYISO received this Study Request on 8/13/2007. NYISO held a Scoping Meeting with the requesting Customer and the affected Transmission Owner on 9/12/2007 to discuss details regarding the scope and objectives of the study. Based on that discussion, NYISO prepared and issued a draft Scope of Work for the study, which has undergone review by the parties, and was reviewed and approved by the NYISO Operating Committee on 10/11/2007. Preparation of the system impact study agreement is in progress, but had not yet been tendered to the requesting Customer as of the date of this report. Therefore, the time from when NYISO received the Study Request to offer of the system impact study agreement has exceeded thirty (30) days, primarily due to the time required for preparation, review and approval of the Study Scope.

No other System Impact Studies or Facilities Studies related to Transmission Service were requested, in progress, or completed during the quarter, and no such study requests were withdrawn or otherwise outstanding.