

Meeting Notes
Project Prioritization Team
10 April 2003

Meeting held by teleconference only.

Following extensive discussion of the project plan, the PPT and NYISO staff concurred in the following decisions:

To lower **A640 Oracle 9i Upgrade** from Priority 4 to 9 as a result of the successful deployment of the upgrade for the MIS, the remaining components of this project are less urgent. This allows high priority Summer '03 projects, Scheduling and Pricing Non-competitive Proxy Interfaces, 85/15 Rate Schedule 1 Split, Scarcity Pricing, and DADRP, to move up the list.

To defer **A676 DAM Congestion Shortfall Reduction** since the subject this project will address is still in the governance process. PPT members requested that this item not show on the list until there has been a final determination on how it will be addressed.

The next meeting of the PPT will be held in Albany on May 22, 2003.