

Quarterly Status of Transmission Study Requests

1st Quarter 2024 –This status report summarizes the status of System Impact Study requests, Transmission Service Study requests and Network Integration Transmission Service Study requests subject to the NYISO Open Access Transmission Tariff (“OATT”) Sections 3.7 and 4.5 (collectively “Study Requests”).¹ The status of System Impact Study (“SIS”) requests in the NYISO Queue during the 1st quarter of 2024 is summarized in Table 1 below.

TABLE 1
System Impact Study Requests in the NYISO Queue as of March 31, 2024

Queue Pos.	Requesting Customer	Name/Description	Date of Request	Date Scope Approved by the OC	Date SA Offered	Date SA Executed	Date SIS Completed	Party Performing Study	Current Status
1671	NYSEG	Meyer Substation Rebuild and South Perry Substation Rebuild	2/2/24	TBD	TBD	TBD	TBD	NYSEG	SIS Pending
1672	National Grid	Ames Road Station	2/5/24	TBD	TBD	TBD	TBD	National Grid	SIS Pending

For the quarter ending March 31, 2024, there were two (2) pending Study Requests. During the quarter, two (2) new Study Requests was submitted to the NYISO and no Study Request was withdrawn from the interconnection queue, as shown above.

The NYISO is not aware of any new Facilities Study agreements delivered or performed by Transmission Owners during the quarter. Under OATT Sections 3.7 and 4.5, the applicable Transmission Owner, not the NYISO, is responsible for Facilities Studies for Study Requests.

¹ Such status reports were directed by the Commission in *Preventing Undue Discrimination and Preference in Transmission Service*, Order No. 890, 72 FR 12266 (March 15, 2007), FERC Stats. & Regs. ¶ 31,241 (February 16, 2007) at PP 1308-1310, *order on reh’g*, Order No. 890-A, FERC Stats. & Regs. ¶ 31,261 (2007), *order on reh’g*, Order No. 890-B, 123 FERC ¶ 61,299 (2008), *order on reh’g*, Order No. 890-C, 126 FERC ¶ 61,228 (2009), *order on clarification*, Order No. 890-D, 129 FERC ¶ 61,126 (2009). The NYISO’s Open Access Transmission Tariff (“OATT”) was revised (effective September 13, 2008) to clarify that studies voluntarily undertaken by customers are not subject to the *pro forma* OATT’s sixty day completion deadline. (See *New York Independent System Operator*, Docket No. ER08-1527-000, “Revised Tariff Sheets” FERC Letter Order issued November 4, 2008, Sections 3.7 and 4.5 of the NYISO OATT. In addition, the revised NYISO OATT requires the NYISO to tender draft Study agreements thirty days after the scope of the Study Request is approved by the stakeholder Operating Committee, rather than within thirty days of the receipt of a study request as under the *pro forma* OATT.