

Quarterly Status of Transmission Study Requests

4th Quarter 2025 –This status report summarizes the status of System Impact Study requests, Transmission Service Study requests and Network Integration Transmission Service Study requests subject to the NYISO Open Access Transmission Tariff (“OATT”) Sections 3.7 and 4.5 (collectively “Study Requests”).¹ The status of System Impact Study (“SIS”) requests in the NYISO Queue during the 4th quarter of 2025 is summarized in Table 1 below.

TABLE 1
SIS Requests in the NYISO Queue as of December 31, 2025

Queue No.	Requesting Customer	Project	Date of SIS Request	Date SIS Scope Approved ²	Date SIS Study Agreement Tendered	Date Study Agreement Executed	Date SIS Completed	Party Performing Study	Current Status
1671	NYSEG	Meyer Substation Rebuild and South Perry Substation Rebuild	2/2/24	5/15/2025	4/8/2025	4/29/2025	TBD	NYSEG	SIS Pending
1672	National Grid	Ames Road Station	2/5/24	5/15/2025	4/15/2025	6/3/2025	TBD	National Grid	SIS in Progress

For the quarter ending December 31, 2025, there was one (1) pending Study Request and one (1) Study Request in Progress. During the quarter, no new Study Requests were submitted to the NYISO and no Study Request was withdrawn from the interconnection queue, as shown above.

The NYISO is not aware of any new Facilities Study agreements delivered or performed by Transmission Owners during the quarter. Under OATT Sections 3.7 and 4.5, the applicable Transmission Owner, not the NYISO, is responsible for Facilities Studies for Study Requests.

¹ Such status reports were directed by the Commission in *Preventing Undue Discrimination and Preference in Transmission Service*, Order No. 890, 72 FR 12266 (March 15, 2007), FERC Stats. & Regs. ¶ 31,241 (February 16, 2007) at PP 1308-1310, *order on reh’g*, Order No. 890-A, FERC Stats. & Regs. ¶ 31,261 (2007), *order on reh’g*, Order No. 890-B, 123 FERC ¶ 61,299 (2008), *order on reh’g*, Order No. 890-C, 126 FERC ¶ 61,228 (2009), *order on clarification*, Order No. 890-D, 129 FERC ¶ 61,126 (2009). The NYISO’s Open Access Transmission Tariff (“OATT”) was revised (effective September 13, 2008) to clarify that studies voluntarily undertaken by customers are not subject to the *pro forma* OATT’s sixty day completion deadline. (See *New York Independent System Operator*, Docket No. ER08-1527-000, “Revised Tariff Sheets” FERC Letter Order issued November 4, 2008, Sections 3.7 and 4.5 of the NYISO OATT. In addition, the revised NYISO OATT requires the NYISO to tender draft Study agreements thirty days after the scope of the Study Request is approved by the stakeholder Operating Committee, rather than within thirty days of the receipt of a study request as under the *pro forma* OATT.

² SIS scopes are subject to approval by the NYISO’s Operating Committee.

