

## Agenda #4

# DAM Congestion Shortfall Reduction Proposal - Status

- Assign shortfall to TO whose facility is O/S
  - M/C approved proposal would fail to account for significant shortfalls when certain facilities are O/S
  - A modified LECG approach will recognize all significant outages with no perceived implementation hurdles
  - LECG to write first draft of FRS
  - Project will require resource loading & prioritization before a firmer date for implementation can be provided
  - Earliest implementation – fall 2003
- In conjunction with LECG, a NYISO implementation plan is being developed for the other proposal elements