NYISO SMD 2.0/RTS TARIFF DEVELOPMENT SCHEDULE

| <u>June</u> | | |
|-------------|-----------------------|--|
| 16 | MSWG Meeting | Review changes to Ancillary Services Markets |
| <u>July</u> | | |
| 8 | MSWG Meeting | Review changes to Energy Markets & Transactions Scheduling |
| 22 | MSWG Meeting | Review changes to Pricing |
| 24 | Posting | Distribute Draft tariff changes re: Ancillary Services Markets to MSWG |
| 30 | MSWG Meeting | Review tariff changes re: Ancillary Services Markets |
| August | | |
| 4 | AMP-TF Meeting | Review changes to Mitigation |
| <u>8</u> | Posting | Distribute Draft tariff changes re: Energy Markets & Transactions Scheduling to MSWG |
| 12 | MSWG Meeting | Review tariff changes re: Energy Markets & Transactions Scheduling |
| 19 | Posting | Distribute Draft tariff changes re: Mitigation & Pricing to MSWG |
| 26 | SOAS | SMD/RTS presentation |
| 27 | MSWG Meeting | Review tariff changes re: Mitigation & Pricing |
| 28 | MC Meeting | SMD/RTS presentation for information purposes |
| September | | |
| 5 | MSWG Meeting | Continuation of tariff change review |
| 9 | BIC Meeting | Vote on Tariff Changes |
| 10 | OC Meeting | Vote on Tariff Changes |
| 17 | MC Meeting | Vote on Tariff Changes |
| October | | |
| 22 | Board Meeting | Vote on Tariff Changes |
| 24 | | FILE WITH FERC |