

2005 Proposed Project Rankings

Priority Projects - Projects on the priority list are being recommended because:

- They are a continuation/completion of priority efforts from 2004
- Involve a near-term regulatory mandate
- Are of high importance in supporting critical infrastructure, business process or automation needs
- Resulted in a “Y” under multiple drivers and will provide significant benefits to many market participants in market efficiency, operations or billing

Prioritized Projects Budgeted for 2005								
			Drivers					
Priority	Project	Category	Strategic Plan	Continuation of 2004 Project	Regulatory	BOD/ Market Advisor	Necessary Infrastructure	Reliability
1a	Billing A&E: TCC Settlement	Billing	Y	Y	Y	Y	N	N
1b	Billing A&E: Rate Sched 1 Allocation	Billing	Y	Y	Y	Y	N	N
1c	Billing A&E: NTAC / TSC Rate Management	Billing	N	Y	Y	N	N	N
1d	Billing A&E: BAS Replacement Strategy / Billing Simulator	Billing	N	Y	N	Y	Y	N
1e	Billing A&E: DSS Customer Settlements Expansion	Billing	Y	Y	N	N	Y	N
2	TCC Auction Automation	Markets	Y	Y	N	N	Y	N
3	UCAP Auction Automation	Markets	Y	Y	N	N	Y	Y
4	Controllable Tie Line Scheduling & Pricing	Markets	N	Y	Y	N	N	Y
5	15 Minute Scheduling	Markets	N	N	Y	N	N	N
6	Scheduling of Combined Cycle Units	Markets	N	N	Y	N	N	N
7	Self Supply of Reserves	Markets	N	N	Y	N	N	N
8	SMD Feature Extensions	Markets	Y	Y	N	N	Y	N
9a	MIS Enhancements: Comprehensive Bid Mgmt System	Markets	N	N	N	N	Y	N
9b	MIS Enhancements: Oracle Forms Replacement	Markets	N	N	N	N	Y	N
10	Outage Schedule Reporting	Operations	N	Y	N	N	Y	N
11	Intra-Hour Transaction Dispatch (formerly VRD)	Markets	Y	Y	Y	Y	N	N
12	Market Data Exchange Enhancements	Markets	N	Y	N	N	Y	N
13	Documentum - Expanded implementation	Infrastructure	N	Y	N	N	Y	N
14	Consolidate NYISO Offices	Infrastructure	N	Y	N	N	Y	N

Notes: Billing A&E = Automation and Enhancements

Not Prioritized – Some work may be possible with baseline resources

Work on the following items may be undertaken in 2005 as baseline effort if they do not have a significant impact on critical IT resources supporting priority projects								
		Drivers						
Issue	Category	Strategic Plan	Continuation of 2004 Project	Regulatory	BOD/ Market Advisor	Necessary Infrastructure	Reliability	
In-house Price Validation	MMP	N	N	N	N	N	N	
Reference Price Calculations in MIS	MMP	N	N	N	N	N	N	
DSS MMP Expansion	MMP	Y	Y	N	N	N	N	
Oracle Clustering	Infrastructure	N	N	N	N	Y	N	
New Meter Authorities Management	Billing	N	N	N	N	N	N	
Load Bid Verification	MMP	N	N	N	N	N	N	
Automated Notification for System Events	Markets	Y	N	N	N	N	N	
Enterprise Metadata	Infrastructure	Y	N	N	N	N	N	
ITC Collaborative Initiatives	Infrastructure	N	N	N	N	N	N	
Generator Attributes Tracking System	Markets	Y	N	Y	N	N	N	

Not Prioritized – No significant work anticipated in 2005

No significant work is planned for the following items for 2005								
		Drivers						
Issue	Category	Strategic Plan	Continuation of 2004 Project	Regulatory	BOD/ Market Advisor	Necessary Infrastructure	Reliability	
Expanding Product Environments	Infrastructure	N	N	N	N	Y	N	
Credit Management System	Billing	Y	N	N	N	N	N	
Customer Relations Management System	Markets	Y	N	N	N	N	N	
EDRP Settlements	Billing	Y	N	N	N	N	N	
Automated Generator Derate Interface	Operations	N	N	N	N	N	Y	
BPCG for RRC Down Unit	Markets	N	N	N	N	N	N	
Internalize LECG Processes	Markets	N	N	N	N	N	N	
Operational Tools for Broader System Monitoring	Operations	Y	N	N	N	N	Y	
Real-Time Credit Risk Validation	Billing	Y	N	N	N	N	N	
Working Capital Rebalancing	Billing	N	N	N	N	N	N	
ELR MWhr Bidding Capability for SCUC	Markets	N	N	N	N	N	N	
Generator Audit Reporting Application	Operations	N	N	N	N	N	N	
Reserve Sharing Among Northeast ISOs/RTOs	Operations	Y	N	N	N	N	N	
Comprehensive Market Simulator	Markets	Y	N	N	N	N	N	
DADRP Enhancements	Markets	Y	N	Y	N	N	N	
RT Bid Adjustments for Units with DAM Awards	Markets	N	N	N	N	N	N	
SCUC LRR Pass Changes	Markets	N	N	N	Y	N	N	
Virtual Trading in NYC Load Pockets	Markets	Y	N	N	Y	N	N	
15-minute External Transaction Scheduling	Markets	N	N	N	N	N	N	
Internal controllable lines	Markets	N	N	N	N	N	N	
Regulating Unit Specification of UOL	Markets	N	N	N	N	N	N	
Automate FERC Reports (Forms 582 & 714)	Billing							
Metering Upgrades	Billing							
MMP MIS / Market Simulation Environment	MMP							
Netting Bilaterals for Credit Requirements	Billing							
Renew/intermittent Unit Scheduling Enhancements	Markets							
Voltage Support Service Calculation	Billing							
Working Capital / Voltage Support	Billing							

 Not individually evaluated