

Demand Response Information System Project

Mary Beth Imbarrato *Project Manager* New York Independent System Operator

Price Responsive Load Working Group Meeting Rensselaer, NY December 14, 2009



Phase 1A - Current Status

- ✓ Phase 1A Deployed: November 12th
 - Internal deployment
 - Automate back-office registration processing
- ✓ Key Deliverables and Functionality:
 - Manage Market Participant Demand Response program enrollments
 - Automate EDRP and SCR DR program registrations including monthly SCR processing for Auxiliary Market Operations
 - Build registration-related portion of DRIS database
 - Use import of SCR Workbooks to create and maintain SCR registration data including SCR Aggregations
 - Track auction results of SCR Aggregations
 - Develop internal NYISO EDRP Workbook to create and maintain EDRP resource registrations



Phase 1A - Current Status

- SCR Workbook Training Sessions Completed
 - Monday, November 9th at the PRLWG
 - Friday, November 13th Webex
 - Tuesday, December 2nd Webex
- Existing EDRP registrations have been added to DRIS
- ✓ November SCR data has been processed
 - Exception Reports have been generated from the new Demand Response Information System and sent to Market Participants.
- ✓ December SCR data is being processed



Phase 1B - Planning

- On target for March, 2010 deployment
- Key Deliverables & Functionality to NYISO (internal release)
 - Development of screens to manage Market Participant enrollments and program contacts in NYISO Demand Response programs
 - Development of screens to manage resource registrations in NYISO Demand Response programs
 - Manage the allocation of partial Auction Sales for SCR resources



The New York Independent System Operator (NYISO) is a not-for-profit corporation that began operations in 1999. The NYISO operates New York's bulk electricity grid, administers the state's wholesale electricity markets, and provides comprehensive reliability planning for the state's bulk electricity system.

www.nyiso.com