

FERC Interconnection Order: Status Update & Schedule for Compliance Filing

By Garry Brown

Management Committee Meeting September 17, 2003 NYC

Key Issues for NYISO Compliance Filing

- Framework of the Final Rule is inconsistent with existing NYISO procedures
 - In several significant areas
 - In numerous specific provisions
- FERC indicates it will grant ISOs and RTOs "considerable flexibility to customize the interconnection process" during the compliance phase
- Need to determine whether to adopt certain provisions of the Final Rule or to request retention of existing NYISO practices under the "independent entity variation" standard
 - *Review significant structural differences*
 - Review specific provisions
- > Significant effort to address standard IP and IA requirements

Proposed Schedule

> Aug 20 Special TPAS/IITF Meeting

- » NYISO summarized order/compared with current NYISO procedures
- > Aug 28 MC Meeting
 - » NYISO discussed process

Sept 2 TPAS/IITF Meeting

» Review issues/present preliminary NYISO Staff positions/seek MP input

Sept 9/10 BIC/OC Meetings

» Review/discuss preliminary NYISO positions

Proposed Schedule (Cont'd)

Sept 12 NYISO Filed for Extension of Time

» Requested 90-day extension for compliance filing

Sept 17 MC Meeting

» Status update/review schedule

Sept 30 TPAS/IITF Meeting

- » Review proposed modifications to Pro-Forma Interconnection Procedures
- Oct 18 Compliance filing due at FERC

Issues & Next Steps

- Significant effort is required; process to continue without delay
- > NYISO's intent is to achieve consensus and stakeholder support for its compliance filing

> <u>Next Steps:</u>

- NYISO filed request for 90-day extension on 9/12
- NYISO to develop a stakeholder plan/process for preparation of Compliance Filing in conjunction with TPAS/IITF
- NYISO to prepare red-lines of pro-forma IP and IA