

Price Error Elimination Team

Status Report & Action Plan

Rich Dewey

Billing and Price Correction Task Force

October 6, 2005

Pricing Error Software Corrections

- Recent enhancements
 - ✓ Load forecasting modeling improvements (Sept.)
- Upcoming enhancements to address price corrections
 - ✓ Islanded Generator Bus modeling anomaly (Oct. 11)
 - ✓ Improvements to RTC posting processes (Oct. 11)
 - ✓ Notification process for RTD interval recovery (Oct. 11)
 - ✓ Posting improvement when RTD-CAM crosses midnight (Oct. 11)
- Design focus shift to more complex issues

Lean Six Sigma Projects

- Teams identified for sixteen (16) LSS projects
 - ✓ Six (6) projects targeted at price correction processes
- Formal project kick-offs conducted weeks of September 19 and 26
- Lean Six Sigma projects follow structured series of milestones, phases, deliverables, and tollgates
 - ✓ Define, Measure, Analyze, Improve, Control
 - ✓ Tollgate evaluations based on metrics (operational and financial)
 - ✓ Standardized set of reporting tools