



VRD Draft Schedule

Agenda Item 6

June 23, 2003

ISO-NE Markets Committee

NYISO Market Structures Working Group

VRD 2003 Milestones/Activities

- ISOs produce initial straw man - June and July
 - All major concepts addressed
 - Operations model
 - Settlements model
- Joint straw man review meeting – Late July
 - Identify issues
 - Schedule collaborative rework as indicated

VRD 2003 Milestones/Activities

- Collaborative straw man rework - August
- Collaborative concept review – Early Sept
 - Identify remaining issues
 - Schedule collaborative rework as indicated
- VRD concept of operation review with ISO stakeholder committees – Oct, Nov
- VRD Concept of Operation and Functional Spec production – Oct and Nov
- VRD Functional Spec complete - December