

DRAFT FOR DISCUSSION

NYISO COMPREHENSIVE RELIABILITY PLANNING PROCESS

Section 9.1

0 The NYISO will monitor and report on the status of market-based solutions to ensure their continued viability to meet Reliability Needs on a timely basis in the CRP. The NYISO will develop criteria, in conjunction with the ESPWG, to assess the continued viability of such projects.

Proposed Criteria

- **Beginning with the first round of the Comprehensive Reliability Planning Process, the NYISO will develop a list of potential market-based solutions that it has determined would, if implemented, satisfy an identified reliability need**
- **In order to remain on the CRP list as a potential market-based solution, the developer will submit to the NYISO, on an annual basis, updated information of the project status, to include:**
 - **Evidence of a commercially viable technology**
 - **Demonstration of site control**
 - **Whether a contract is under negotiation or in place**
 - **Status of NYISO interconnection studies**
 - **Status of NYISO interconnection agreement**
 - **Status of any required permits**
 - **Evidence of equipment procurement**
 - **Evidence of financing**
 - **Any other information that is requested by the NYISO**
- **Following the first year that a market-based project is proposed, such updated information shall be provided during the Request for Solutions phase of each subsequent CRP process.**
- **NYISO will treat any confidential data in accordance with the provisions of Attachment Y of the NYISO OATT and the LGIA.**

- **Failure to provide such data will result in the rejection of the proposed project from further consideration in that round of the Comprehensive Reliability Planning Process. Such project will be removed from that year's CRP.**
- **If MPB<BM by 3-5 years: NYISO will use a screening analysis to verify the feasibility of the market-based proposal. This analysis will not require such things as final permit approvals or final contract documents.**
- **If MPB<BM by 1-2 years: NYISO will perform a more extensive review of the proposed project. This review will include such elements as status of interconnection studies, contract negotiations, permit applications, financing and site control.**
- **If MPB<BM by less than 1 year: NYISO will perform a detailed review of the proposed project's status and schedule. At this stage it is expected that the proposed project will have obtained its final permits, any required interconnection studies will be completed, an interconnection agreement has been filed, the developer will have accepted its interconnection cost allocation, financing will be in place and equipment will be on order.**
- **If the NYISO, following its analysis, determines that a project is no longer viable to meet an identified reliability need, that project will be removed from the list of potential market-based solutions in the next CRP.**

Section 9.2

1 The NYISO will monitor and report on the status of regulated solutions to ensure their continued viability to meet Reliability Needs on a timely basis in the CRP. The NYISO will develop criteria, in conjunction with the ESPWG, to assess the continued viability of such projects.

Proposed Criteria

- Beginning with the first round of the Comprehensive Reliability Planning Process, the NYISO will develop a list of potential regulated solutions that it has determined would, if implemented, satisfy an identified reliability need.
- Such solutions will include backstop regulated solutions proposed by the Responsible TO, as well as alternative regulated solutions proposed by Other Developers that have satisfied the DPS.

Regulated Backstop Solutions Proposed by the Responsible TO

- In order to remain on the CRP list as a potential regulated backstop solution, the Responsible TO shall provide to the NYISO, on an annual basis, verification that the proposed project remains its choice for the regulated backstop solution. Such verification shall also include a statement that the implementation schedule is still valid.
- Following the first year that a regulated project is proposed, such verification shall be provided during the Request for Solutions phase of each subsequent CRP process
- If the Responsible TO determines that there is another project it wishes to propose as its regulated backstop solution, it shall notify the NYISO during the Request for Solutions phase of a subsequent CRP process.
- Subject to a determination by the NYISO that the new project will meet the identified reliability need, such project shall be included in the CRP, in place of the original proposal.

Alternative Regulated Solutions Proposed by Other Developers

- **In order to remain on the CRP list as a potential alternative regulated solution, the Other Developer shall provide to the NYISO, on an annual basis, updated information on the proposed project, including:**
 - **Verification that the proposed project is still acceptable to the DPS**
 - **Verification that the proposed implementation schedule is within the timeframe of the regulated backstop solution (BM)**

- **Following the first year that an alternative regulated project is proposed, such verification shall be provided during the Request for Solutions phase of each subsequent CRP process.**

- **Failure to provide such data will result in the rejection of the proposed alternative project from further consideration in that round of the Comprehensive Reliability Planning Process. Such project shall be removed from that year's CRP.**

- **If the Other Developer determines that there is another project it wishes to propose as its regulated backstop solution, it shall submit such proposal to the DPS for consideration prior to submission to the NYISO.**

- **Subject to a determination by the NYISO that the new project will meet the identified reliability need, such project shall be included in the CRP, in place of the original proposal.**

Jpb
9/2/04