

Schedule for Demand Curve RFP and Demand Curve Development	
<b>Demand Curve RFP Schedule</b>	<b>Date</b>
NYISO issues draft schedule for ICAP Demand Curve development for stakeholder review	May 17, 2012
<i>Installed Capacity WG Meeting</i>	May 22, 2012
NYISO issues final schedule for ICAP Demand Curve development	May 30, 2012
NYISO issues draft RFP for ICAP Demand Curve for stakeholder input and MMU input	June 6, 2012
<i>Installed Capacity WG Meeting</i>	June 19, 2012
NYISO issues revised draft RFP for further input	June 20, 2012
Finalize RFP and post for July 12th ICAPWG meeting	July 9, 2012
<i>Installed Capacity WG Meeting</i>	July 12, 2012
RFP sent to potential bidders and posted to the NYISO's website	August 10, 2012
<i>Installed Capacity WG Meeting</i>	August 14, 2012
Deadline for interested persons to notify the NYISO of their intent to bid	August 24, 2012 by 5:00 PM EST
<i>*NYISO NCZ Study start date</i>	September 1, 2012
Pre-bid question and answer conference call	Week ending September 7, 2012
<i>Installed Capacity WG Meeting</i>	September 11, 2012
Due date for responses to RFP	October 2, 2012 by 5:00 PM EST
<i>Installed Capacity WG Meeting</i>	October 23, 2012
Finalized contract between NYISO and Consultant	October 31, 2012
<b>Demand Curve Development Schedule (Consultant Selected)</b>	<b>Date</b>
<i>Installed Capacity WG Meeting</i>	November 2, 2012
Initial assumptions and methodology sent for stakeholder review	November 20, 2012
Receive stakeholder comments on initial assumptions	December 3, 2012
<i>Installed Capacity WG Meeting</i>	December 11, 2012
Final assumptions based on stakeholder feedback	December 21, 2012
<i>*NYISO written report to stakeholders on NCZ study results</i>	January 15, 2013
Progress Report to NYISO and ICAPWG	January 25, 2013
Progress Report to NYISO and ICAPWG	February 12, 2013
<i>*NYISO Determines Indicative Locational Capacity Requirements for NCZ</i>	March 1, 2013
Progress Report to NYISO and ICAPWG	March 1, 2013
Consultant Draft Report posted for stakeholder review	March 15, 2013
<i>Draft Report for Demand Curve Project Presentation</i>	March 29, 2013
<i>*NYISO files tariff changes with FERC to establish NCZ, NCZ Study results, revise Locality definition to include NCZ boundary</i>	March 31, 2013
Progress Report to NYISO and ICAPWG	April 17, 2013
Progress Report to NYISO and ICAPWG	May 7, 2013
<i>Draft Final Report and Presentation to NYISO and ICAPWG</i>	May 24, 2013
Progress Report to NYISO and ICAPWG	June 12, 2012
Progress Report to NYISO and ICAPWG	July 10, 2012
Final Consultant Report and NYISO draft recommendations posted for stakeholder review	August 9, 2013
<i>Installed Capacity WG Meeting</i>	August 20, 2013
NYISO receives comments from stakeholders on draft recommendations	August 27, 2013
Final Consultant's Report to Board of Directors and NYISO recommendations posted	September 3, 2013
<i>Installed Capacity WG Meeting</i>	September 13, 2013
Submission of Stakeholder requests to NYISO Board	October 4, 2013
Presentations to BOD committee	October 18, 2013
NYISO Board of Directors issues final demand curve recommendations	November 15, 2013
NYISO FERC filing of ICAP Demand Curves as approved by the Board of Directors, incorporating the results of the periodic review (*including Demand Curve for any new Locality)	November 29, 2013
<i>*Entries and dates with an asterisk are as proposed by the NYISO in FERC Docket No. ER12-360 (Tariff revisions to govern the implementation of new capacity zones ("NCZ"))(filing November 7, 2011).</i>	