



Demand Response Information System Project

Mary Beth Imbarrato
Project Manager
New York Independent System Operator

Price Responsive Load Working Group Meeting
Rensselaer, NY
October 1, 2009

Current Status

- ◆ On Target for Phase 1 – Q4 2009
 - *Internal deployment*
 - *Automate back-office registration and SCR functions*

- ◆ Key Project Tasks
 - *System requirements have been identified for the first phase of the project*
 - *Use cases have been completed*
 - *Development is underway and on target*
 - *Quality Assurance and User Acceptance testing teams are ramping up for the testing phase.*

Phase 1:

Key Deliverables & Functionality

- ◆ Automate DR program registration and monthly SCR processing for Auxiliary Market Operations
 - *Build registration-related portion of DRIS database*
 - *Use import of SCR Workbooks to create and maintain SCR registration data – changes to the workbook were discussed at the last ICAPWG*
 - *Manage SCR aggregations*
 - *Develop and use EDRP Workbook to create and maintain EDRP resource registrations - for NYISO internal use*



The New York Independent System Operator (NYISO) is a not-for-profit corporation that began operations in 1999. The NYISO operates New York's bulk electricity grid, administers the state's wholesale electricity markets, and provides comprehensive reliability planning for the state's bulk electricity system.

www.nyiso.com