

Proposed Schedule for Completion of RNA 2006

1. Review of assumptions and scenarios today (9/20/06)
2. Base cases to be sent to TOs for review today (9/20/06).
3. Comments due on base cases by 9/25/06.
4. Initial base case results available for review, mid-November.
5. Issue draft RNA mid-December for ESPWG/TPAS review.
6. Operating Committee approval of RNA in January.
7. Management Committee approval of RNA in January.
8. Board of Directors approval of the RNA at February meeting.