

DSS Task Force May 15, 2003

For Discussion of:

NYISO Decision Support System Customer Settlements Data Mart

DRAFT – For Discussion Only



Today's Agenda

- DSS Project Update
- > MP Report Design Review Process Update



Today's Agenda

- > DSS Project Update
- > MP Report Design Review Process Update



Project Update / Status

Summary

- Major development is complete, and we're now focused on testing and issue resolution
- Testing so far has provided very positive feedback; limited defects and issues identified
- Still working with MPs regarding report designs
- Overall, project is still on-track for planned release dates
- Production Release Planned for July 15, 2003
 - Data gathering to begin June 1, 2003 for internal testing



Project Update / Status – Team Reports

> Application Team

- Business Objects Universe development complete
- Corporate Report development complete, pending MP feedback
- Now focused on supporting testing and issue resolution

ETL Team

- ETL process development complete
- Now focused on supporting testing and issue resolution

> QA Team

- Several testing phases underway; results have been positive
 - Unit Testing
 - Data Validation Testing
 - System Integration Testing
 - Performance Testing



Today's Agenda

- DSS Project Update
- > MP Report Design Review Process Update



MP Report Design Review Process

- In order to obtain MP Input on Corporate Reports, the DSS Team plans to:
 - Create Sub-teams within the DSS Task Force / BAWG to provide input on proposed report designs (LSE, Power Supplier, Transactions, etc.) (complete)
 - Work with the DSS Task Force to create a list of planned Corporate Reports for Release 1 (complete)
 - For each planned report, the DSS Team will create a proposed report design for review by the sub-teams (complete)
 - The corresponding sub-team will review and make suggestions that will clarify, correct, or complete the report (in progress)
 - The DSS Team will attempt to incorporate the feedback from the sub-teams into the Corporate Reports prior to Release 1 Implementation (in progress)
- NOTE: We are going to post all report designs to nyiso.com shortly.



Report Design Review – Status

- Load Serving Entity Sub-Team (complete)
 - Gathered comments re: LSE BalMkt Energy Settlement Detail Report
- Transaction Customer Sub-Team (in progress)
 - Conducted kick-off call; wrap-up call scheduled for Friday
 - Reviewing 4 settlement detail reports: TC BalMkt LBMP, TC BalMkt TUC, TC BalMkt Replacement Energy, TC RT BPCG

> Power Supplier Sub-Team (scheduled)

- Dates for kick-off and wrap-up calls set (next week)
- Report Designs and conference call info to be distributed this week
- Will review 2 settlement details reports & 2 generator output charts: PS BalMkt Energy, PS RT BPCG, Generator Performance Chart, Generator Commitment Chart

Common Reports – All Sub-Teams (not started)

- Currently determining dates for kick-off and wrap-up calls
- Will review Settlement Results Report, Settlement Comparison Report, & Invoice Version Control Log



Summary of MP Feedback so far...

Comments from LSE Settlement Detail Report Reviews

- Generally:
 - ▶ It is complete everything is there.
 - It is clear well organized.
 - We will use it.
 - We see value in it.
 - There's more detail here than existing reports, and we're excited to see it all together in an organized manner.

Specifically (a few highlights):

- Add billing codes to column headers when possible
- General formatting requests, to get more data on a single page
 - Smaller font size (titles and data)
 - Smaller margins (top, bottom, left, & right)
 - Move section break titles to a single line (even with cropping potential)
- Need something to help better understand how the various reports are designed to work together