

## **SMD2 Deployment Outage Summary**

**Note: All outages are tentative and subject to change. Actual outage schedules will be communicated via email.**

### **DSS**

- Partial outage begins at 12:00 on February 2
- Full outage from 00:00 to 07:00 on February 5
  - No DSS functions are available during the full outage
- DSS restored by 07:00 on February 5
  - Previously entered recurring requests in the retrieve file screen will be serviced throughout the partial outage
  - DSS will not support queries or corporate reports during the outage
- Daily and hourly advisory files for February 1 and 2 will be available when DSS service is restored on February 5
- Daily and hourly advisory files for February 3 and 4 will be available on February 6

### **MISHIST/BAS**

- Outage of MISHIST/BAS (including Web Based Reconciliation) will begin at 12:00 noon on February 1
  - Meter data for January 31 must be entered by 12:00 noon on February 1
- MISHIST/BAS availability returns at 8:00 a.m. on February 4
  - Meter data for February 1-3 should be submitted by 12:00 noon on February 4
  - All historical data will be available when MISHIST is restored

### **Public OASIS**

- Outage beginning at 23:59 on January 31.
- Outage will last ~1.5 hours

Prepared for the Billing and Accounting Working Group  
January 26, 2005

Draft – For discussion purposes only