DRAFT TIMELINE FOR IMPLEMENTATION OF TCC EXPANSION AWARDS FOR AC FACILITIES

TCC Options

Evaluate AC vs. DC Auction Model in NY, choose approach

DC model with options could be implemented by Spring 2003 Auction (includes BIC and MC approval, tariff filing and approval, manual development, MP training and model changes)

AC model with options could be implemented by Fall 2003 Auction

Fall **2003**

TCC Obligations

