

Automated ICAP Market (AIM) Project Status Report – Sandbox Exercise

ICAP Working Group
June 16, 2005

Sandbox Exercise

- Sandbox opened June 6th – June 9th
 - Extended one additional day from original schedule
- Goals
 - Authentication and authorization
 - Attempt to use upload templates
- Access by Market Participants – approximately 40% of organization participating in ICAP market
 - Administrators from 59 organizations
 - Users from 56 organizations
 - 92 separate users

Sandbox Exercise

- Issues encountered and resolved during sandbox

Day #1 – all resolved in day

- Incorrect user ids and passwords
- Certain organizations not found in drop down list
- Users unable to access application

Day #2 – unresolved – will be resolved prior to market trial #2

- Organizational privileges did not appear for some organizations

Day #3 - no new issues

Day #4 – opened to increase market participation

- 22 additional organizations accessed application