

EDS 2020-02 Study Plan

Expedited Deliverability Study 2020-02

• **Participants**

#	Project	POI	TO	Fuel Type	Zone	CRIS Requested
1	Q744 Magruder	East Walden - Modena 115 kV	CH	ES	G	20
2	Q807 Hilltop Solar	Eastover - Schaghticoke 115 kV	NGrid	Solar	F	20
3	Q828 Valley Solar	Owego 34.5 kV	NYSEG	Solar	C	20
4	Q848 Fairway Solar	McIntyre - Colton 115 kV	NGrid	Solar	E	20
5	Q853 NY16 Solar	Mohican - Schaghticoke 115 kV	NGrid	Solar	F	19.9
6	Q855 NY13 Solar	Mohican - Schaghticoke 115 kV	NGrid	Solar	F	19.9
7	Fenner Wind	Fenner 115 kV	NGrid	Wind	C	30
8	Port Jefferson Energy Storage, LLC (1)	Port Jefferson 13 kV	LI	ES	K	10
9	Suffolk County Energy Storage, LLC (1)	West Babylon 13 kV	LI	ES	K	10
10	Suffolk County Energy Storage II, LLC (1)	Southold 13 kV	LI	ES	K	10
11	Suffolk County Energy Storage II-2, LLC (1)	Southold 13 kV	LI	ES	K	10
12	Bowline 1 (2)	Ladentown 345 kV	ORU	NG	G	16.3
13	Bowline 2 (2)	Ladentown 345 kV	ORU	NG	G	7.6
14	HTP	West 49 <sup>th</sup> 345 kV	ConEd	DC	J	660

Notes:

(1) Interconnection process is under local CTO.

(2) Requested CRIS is for CRIS increase.

**EDS Draft Workplan**

<b>Activities</b>	<b>Analysis</b>	<b>Anticipated Target Date</b>	<b>Potential Early Target Date</b>
<b>Deliverability Studies</b>	<b>Development of EDS base cases (ATRA-D and ATRA-D plus EDS projects)</b>	<b>Completed</b>	<b>Completed</b>
	<b>Deliverability assessment</b>	<b>November 2020</b>	<b>October 2020</b>
	<b>Initial EDS Draft Report</b>	<b>November 2020</b>	<b>November 2020</b>
	<b>Update EDS base cases, assessment and report per CY19 decisions<sup>1</sup></b>	<b>December 2020</b>	<b>November 2020</b>
<b>TPAS and OC EDS presentation of final EDS Report</b>	<b>N/A</b>	<b>TBD<sup>2</sup></b>	<b>TBD</b>

---

<sup>1</sup> Before Operating Committee approval of the Expedited Deliverability Study, if the pending Class Year Study proceeds to decision and settlement pursuant to Section 25.8 of this Attachment S and a Class Year Project accepts or rejects a Project Cost Allocation that the ISO determines may impact the deliverability of a project in the Expedited Deliverability Study, the assumptions used in the Expedited Deliverability Study will be updated before the commencement of the next Class Year Study. New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 25 OATT Attachment S -

<sup>2</sup> Per Section 25.5.9.2.3 of Attachment S, the EDS may not proceed to the Operating Committee until after ten (10) Calendar Days following the completion of Class Year 2019.