

Project Prioritization Feedback & Next Steps

Mike DeSocio Director, Market Design

Budget and Priorities Working Group

December 8, 2021

Updates in red

Feedback

Summary of Feedback from Stakeholders

- Scoring – The NYISO has received feedback that scoring should be reviewed and possibly simplified. Additionally, stakeholders request specific review of the sector weighting method.
- Project Linkages – Stakeholders requested that the NYISO identify early in the process projects that could not be done if other projects were prioritized.
- Identify and Discuss Urgent Projects Early – Stakeholders asked that the NYISO identify projects that are important to work on due to existing **operational** concerns early in the process and specifically before stakeholder scoring is completed.
- Periodic Discussion of Project Priorities – Stakeholders requested an opportunity to discuss current priorities on a quarterly basis.
- **Scope – Stakeholders raised concerns about changes to project milestones after project scoring is complete**
- **Continuing – Stakeholders would like to revisit how to treat this category**

Next Steps

Prioritization Process Recommendations

■ BPWG - January 18, 2022

- The NYISO intends to bring any recommended changes to BPWG for stakeholder discussion and feedback

■ BPWG - January 31, 2022

- Discuss any updates to the recommendation based on feedback at the January 18, 2022 meeting

■ BPWG - February 23, 2022

- Finalize 2023 Project Prioritization Process and Kickoff 2023 Project Prioritization

Our mission, in collaboration with our stakeholders, is to serve the public interest and provide benefit to consumers by:

- Maintaining and enhancing regional reliability
- Operating open, fair and competitive wholesale electricity markets
- Planning the power system for the future
- Providing factual information to policymakers, stakeholders and investors in the power system

