

CECONY's CLCPA Phase 1 Project Summary

CECONY's CLCPA Phase 1 Project Summary

Project Name	Description	Project Need	Status	In-service Date
2 nd Rainey – Corona	New 345/138 kV PAR controlled Rainey – Corona feeder	Reliability, CLCPA	Engineering / Construction	2023
3 rd Gowanus – Greenwood	New 345/138 kV PAR controlled Gowanus – Greenwood feeder	Reliability, CLCPA	Engineering / Construction	2025
Goethals – Fox Hills	New 345/138 kV PAR controlled Goethals – Fox Hills feeder * Goethals reconfigured as a 138 kV ring bus	Reliability, CLCPA	Engineering / Construction	2025