

# DER - Metering API & CSI Market Trial Update

---

Dave O'Brien, Senior Project Manager

**BACWG/MTF**

November 18, 2022

# Agenda

- **Recap of Prior 2022 Discussions**
- **Updated Market Trials Dates & DER Timeline**
- **Member System and MSE Readiness**

# Recap

# Recap of Prior Planning Sessions

- Metering API discussions began with the October 2021 BACWG
- Metering API User Guide – Shared at the January 2022 BACWG, contains instructions for software setup and configuration
  - One update (included in the latest version)
- NYISO requested that MSs and MSEs provide estimated target dates for when they will have a solution in place and ready to test
- Metering API and CSI Market Trials postponed due to DER project timeline

# Updated Market Trials Dates & DER Timeline

# API and DER Timeline

- **Mid/Late-April 2023– Market Trial Registration begins**
  - Registration will be through a new webpage on [www.nyiso.com](http://www.nyiso.com) only
- **April/May 2023: Market Trials Kickoff**
  - Meter Data Submission & CSI Training and Instruction - weeks of 4/24 – 5/5
  - Metering API & CSI Market Trial – weeks of 5/8 – 6/2
- **Late June 2023: Deploy Metering API as part of the DER deployment**

# Member System and MSE Readiness

# Member System and MSE Readiness

- **Status of readiness?**
  - Software built, configured per Metering API Manual
  - NYISO MIS Account
  - NAESB Cert (for web browser)
- **How can NYISO help with your preparation?**
  - Topics for January BACWG?



# Our Mission & Vision



## Mission

Ensure power system reliability and competitive markets for New York in a clean energy future



## Vision

Working together with stakeholders to build the cleanest, most reliable electric system in the nation

# Questions?