Dates with an * indicate a tariff/manual specified date         *NYISO posts schedule for ICAP Demand Curve Reset         Installed Capacity Working Group Meeting         NYISO posts for review draft RFP for ICAP Demand Curve Independent Consultant         Installed Capacity Working Group Meeting         (If revised) NYISO posts second draft RFP         Installed Capacity Working Group Meeting         NYISO posts final RFP to the NYISO's website and sends it to potential bidders         Installed Capacity Working Group Meeting         Deadline for interested persons to notify the NYISO of their intent to bid         Pre-bid RFP question and answer period         Installed Capacity Working Group Meeting	Date           Prior to May 30, 2019*           February 25, 2019           February 27, 2019           March 4, 2019           March 12, 2019           March 18, 2019           April 10, 2019           April 15, 2019           May 17, 2019           by 5:00 PM EST           May 15-22, 2019           June 11, 2019
Installed Capacity Working Group Meeting NYISO posts for review draft RFP for ICAP Demand Curve Independent Consultant Installed Capacity Working Group Meeting (If revised) NYISO posts second draft RFP Installed Capacity Working Group Meeting NYISO posts final RFP to the NYISO's website and sends it to potential bidders Installed Capacity Working Group Meeting Deadline for interested persons to notify the NYISO of their intent to bid Pre-bid RFP question and answer period Installed Capacity Working Group Meeting	February 25, 2019           February 27, 2019           March 4, 2019           March 12, 2019           March 18, 2019           April 10, 2019           April 15, 2019           May 17, 2019           by 5:00 PM EST           May 15-22, 2019           June 11, 2019
NYISO posts for review draft RFP for ICAP Demand Curve Independent Consultant         Installed Capacity Working Group Meeting         (If revised) NYISO posts second draft RFP         Installed Capacity Working Group Meeting         NYISO posts final RFP to the NYISO's website and sends it to potential bidders         Installed Capacity Working Group Meeting         Deadline for interested persons to notify the NYISO of their intent to bid         Pre-bid RFP question and answer period         Installed Capacity Working Group Meeting	February 27, 2019         March 4, 2019         March 12, 2019         March 18, 2019         April 10, 2019         April 15, 2019         May 17, 2019         by 5:00 PM EST         May 15-22, 2019         June 11, 2019
Installed Capacity Working Group Meeting (If revised) NYISO posts second draft RFP installed Capacity Working Group Meeting NYISO posts final RFP to the NYISO's website and sends it to potential bidders installed Capacity Working Group Meeting Deadline for interested persons to notify the NYISO of their intent to bid Pre-bid RFP question and answer period installed Capacity Working Group Meeting	March 4, 2019           March 12, 2019           March 18, 2019           April 10, 2019           April 15, 2019           May 17, 2019           by 5:00 PM EST           May 15-22, 2019           June 11, 2019
If revised) NYISO posts second draft RFP installed Capacity Working Group Meeting NYISO posts final RFP to the NYISO's website and sends it to potential bidders installed Capacity Working Group Meeting Deadline for interested persons to notify the NYISO of their intent to bid Pre-bid RFP question and answer period installed Capacity Working Group Meeting	March 12, 2019 March 18, 2019 April 10, 2019 April 15, 2019 May 17, 2019 by 5:00 PM EST May 15-22, 2019 June 11, 2019
nstalled Capacity Working Group Meeting NYISO posts final RFP to the NYISO's website and sends it to potential bidders nstalled Capacity Working Group Meeting Deadline for interested persons to notify the NYISO of their intent to bid Pre-bid RFP question and answer period nstalled Capacity Working Group Meeting	March 18, 2019           April 10, 2019           April 15, 2019           May 17, 2019           by 5:00 PM EST           May 15-22, 2019           June 11, 2019
NYISO posts final RFP to the NYISO's website and sends it to potential bidders         Installed Capacity Working Group Meeting         Deadline for interested persons to notify the NYISO of their intent to bid         Pre-bid RFP question and answer period         Installed Capacity Working Group Meeting	April 10, 2019 April 15, 2019 May 17, 2019 by 5:00 PM EST May 15-22, 2019 June 11, 2019
Installed Capacity Working Group Meeting Deadline for interested persons to notify the NYISO of their intent to bid Pre-bid RFP question and answer period Installed Capacity Working Group Meeting	April 15, 2019 May 17, 2019 by 5:00 PM EST May 15-22, 2019 June 11, 2019
Deadline for interested persons to notify the NYISO of their intent to bid Pre-bid RFP question and answer period Installed Capacity Working Group Meeting	May 17, 2019 by 5:00 PM EST May 15-22, 2019 June 11, 2019
Pre-bid RFP question and answer period Installed Capacity Working Group Meeting	by 5:00 PM EST May 15-22, 2019 June 11, 2019
Installed Capacity Working Group Meeting	June 11, 2019
Nue data fan namenaas te DED	
Due date for responses to RFP	June 24, 2019 by 5:00 PM EST
nstalled Capacity Working Group Meeting	June 27,2019
Finalize contract between NYISO and Independent Consultant	July 19,2019
NYISO New Capacity Zone Study Start Date	September 1, 2019*
Review inputs and assumptions for NCZ Study for review with stakeholders	
Installed Capacity Working Group Meeting	Prior to October 1, 2019*
Independent Consultant presents proposed DCR principles and framework for stakeholder review	
and comment Installed Capacity Working Group Meeting	October 11, 2019
Additional discussion of proposed guiding principles and framework	000000111,2017
ndependent Consultant develops proposals to address agreed0upon principles	
ndependent Consultant provides materials for proposed approaches to enhance the Net EAS Model	
nuependent consultant provides materials for proposed approaches to enhance the Net EAS Model	
Determine whether a 205 filing is required for this DCR in advance of potential March BIC/MC vote	
nstalled Capacity Working Group Meeting	November 15, 2019
Final discussion of proposed guiding principles and framework	
ndependent Consultant presents on initial assumptions and methodology	
Additional discussion of proposed approaches to enhance the Net EAS Model	
Additional discussion on process changes	
nstalled Capacity Working Group Meeting	December 10, 2019
Notional dates are used below for 2020 as the working groups are not yet scheduled	
NYISO written report to stakeholders on NCZ study results	January 15, 2020*
Additional discussion regarding assumptions and methodology	
Additional discussion of proposed approaches to enhance the Net EAS Model	
Additional discussion on process changes	
installed Capacity Working Group Meeting	January 14, 2020
Final discussion regarding assumptions and methodology	
Final discussion of proposed approaches to enhance the Net EAS Model	
Final discussion on process changes	

Installed Capacity Working Group Meeting	January 30, 2020
Discussion on development of Level of Excess Adjustment Factors	
Posting of March BIC of NYISO recommended tariff changes (DCR proposed 205), if necessary	February 25, 2020
BIC - MP vote on DCR 205 filing to amend tariff, if necessary	March 5, 2020
Additional discussion on development of Level of Excess Adjustment Factors	
Posting for March MC of NYISO recommended tariff changes (DCR proposed 205), if necessary	March 11, 2020
MC - MP vote on DCR 205 filing to amend tariff, if necessary	March 19, 2020
*NYISO determines indicative LCR for NCZ, if necessary	March 1, 2020*
Independent Consultant provides preliminary cost information for potential viable proxy plant technology by Locality and ROS.	
Installed Capacity Working Group Meeting	March 30, 2020
*NYISO files tariff changes with FERC to establish NCZ, NCZ Study Results, revise Locality definition to include NCZ boundary, if necessary	March 31, 2020*
Independent Consultant provides preliminary Demand Curve model for potential viable proxy plant technology by Locality and ROS.	
Installed Capacity Working Group Meeting	April 22, 2020
Independent Consultant discusses any issues and feedback associated with cost data and Demand	
Curve Model	
Installed Capacity WG Meeting	May 20, 2020
Final development of Level of Excess Adjustment Factors using CARIS 2 data	
Independent Consultant issues draft report	
Installed Capacity WG Meeting	June 17, 2020
<ul> <li>Independent Consultant discusses any issues and feedback associated with Draft Report, cost information and Demand Curve model</li> </ul>	
Installed Capacity WG Meeting	July 15, 2020
Independent Consultant provides final report	
NYISO posts draft Staff Recommendations	
Installed Capacity WG Meeting	August 6, 2020
NYISO receives written comments from stakeholders on draft Staff Recommendations	
Installed Capacity WG Meeting	August 18, 2020
NYISO posts final Staff Recommendations	September 8, 2020
Installed Capacity WG Meeting	September 16, 2020
Submission of stakeholder written comments/briefs to NYISO Board	October 6, 2020
Presentations to BOD of stakeholder views on proposed curves	October 14, 2020
*NYISO FERC filing of ICAP Demand Curves as approved by the Board of Directors, incorporating the results of the periodic review.	November 30, 2020*