

SDX Replacement – Planning for the Retirement of SDX

Dave O'Brien

Senior Project Manager

Billing, Accounting & Credit Policy Working Group (BACWG)

March 22, 2024

Agenda

- **Project B788 SDX Replacement**
 - Objectives
 - Timeline
- **Q&A**

B788 SDX Replacement - Objectives

- **Conversion of SDX Upload/Download functionality to utilize Metering API architecture**
 - Began with the creation of the Metering API as part of the B628 DER project in 2023, which allows the submission of hourly revenue grade metering for generator and tie-line data via API.
 - Continues in 2024 with the B788 project which will convert the remaining SDX Upload/Download functionality to operate through the Metering API architecture
- **Market Trials**
 - Provides a test environment and extended transition period through the retirement of the legacy SDX Upload/Download application
- **Deploy updated Metering API functionality**
 - Legacy SDX Upload/Download will remain in Production, allowing for a transition period
 - MPs may begin using Metering API for all SDX functionality in production
- **Planning for the eventual retirement of SDX Upload/Download**

B788 SDX Replacement - Timeline

- **BACWG - March 22, 2024**
 - Kick-off and technical discussion
- **BACWG – May 24, 2024**
 - User Guides (updates to Metering API User Guide, and possibly new user guides) – First Drafts & Walk-through
- **BACWG – July 22, 2024**
 - User Guides – Final Versions
- **Market Trials**
 - Target Start Date: September 9, 2024

B788 SDX Replacement – Timeline (cont.)

- **Production Deployment – Updated Metering API**
 - October 2024
 - Legacy SDX Upload/Download remains in Production in parallel

- **Legacy SDX Upload/Download Retirement**
 - Target Date: June 30, 2025
 - All users must transition to the Metering API by June 30, 2025

B788 SDX Replacement – Timeline Summary

| Start Date | End Date | Event | Description |
|------------|------------|-------------------|--|
| 2/26/2024 | 2/26/2024 | BITF | Announcement |
| 3/22/2024 | 3/22/2024 | BACWG | Kick-off and Technical Discussion (IT staff should attend) |
| 5/24/2024 | 5/24/2024 | BACWG | User Guides - First Drafts & Walk-through (IT staff should attend) |
| 7/22/2024 | 7/22/2024 | BACWG | User Guides - Final Versions & Walk-through (IT staff should attend) |
| 9/9/2024 | 6/29/2025 | Market Trials | Test environment available through SDX retirement |
| 10/6/2024 | 10/31/2024 | Deployment | Production Deployment of Metering API updates |
| 10/31/2024 | 6/29/2025 | Transition Period | Both Legacy SDX and updated Metering API will be available in production for nine months |
| 6/30/2025 | 6/30/2025 | Retirement | Legacy SDX taken out of production |

Our Mission & Vision



Mission

Ensure power system reliability and competitive markets for New York in a clean energy future



Vision

Working together with stakeholders to build the cleanest, most reliable electric system in the nation

Questions?