

# SDX Replacement – Planning for the Retirement of SDX – Timeline Update

---

Dave O'Brien

Senior Project Manager

**Billing, Accounting & Credit Policy Working Group (BACWG)**

May 24, 2024

# Agenda

- **Project B788 SDX Replacement**
  - Timeline Update

# B788 SDX Replacement – Timeline - Updated

Start Date	End Date	Event	Description
2/26/2024	2/26/2024	BITF	Announcement
3/22/2024	3/22/2024	BACWG	Kick-off and Technical Discussion (IT staff should attend)
<del>5/24/2024</del>	<del>5/24/2024</del>	<del>BACWG</del>	<del>User Guides – First Drafts &amp; Walk-through (IT staff should attend)</del>
<b>6/14/2024</b>	<b>6/14/2024</b>	<b>Posting of materials</b>	<b>User Guide – First Draft – document provided, no meeting in June</b>
7/22/2024	7/22/2024	BACWG	User Guides - Final Versions & Walk-through (IT staff should attend)
9/9/2024	6/29/2025	Market Trials	Test environment available through SDX retirement
10/6/2024	10/31/2024	Deployment	Production Deployment of Metering API updates
10/31/2024	6/29/2025	Transition Period	Both Legacy SDX and updated Metering API will be available in production for nine months
6/30/2025	6/30/2025	Retirement	Legacy SDX taken out of production

# Our Mission & Vision



## Mission

Ensure power system reliability and competitive markets for New York in a clean energy future



## Vision

Working together with stakeholders to build the cleanest, most reliable electric system in the nation

# Questions?