

Public Policy Transmission Planning Process Update

Supriya Tawde

Manager, Transmission Integration

Electric System Planning Working Group (ESPWG)/Transmission Planning Advisory Subcommittee (TPAS)

Friday, September 27, 2024

Agenda

- Redacted Proposals
- Facility Characterization
- Schedule
- Next Steps



Redacted Proposals

- The Public Policy Transmission Planning Process requires the NYISO to make redacted proposals available to requestors at least 30 calendar days prior to presentation of initial draft of Viability and Sufficiency Assessment (VSA) subject to the requestor's compliance with the NYISO's requirements concerning the disclosure of CEII
- Redacted proposals were made available on September 20, 2024 to eligible requestors
- For entities still seeking to request the redacted proposals, see "Supplemental Information" attached to this presentation for instructions on how to request



Facility Characterization

- The Public Policy Transmission Planning Process requires the NYISO to post an initial facility characterization list at least 30 calendar days prior to presentation of initial draft of VSA in accordance with Section 31.4.6.5.1.1 of Attachment Y
- Initial facility characterization list was posted to NYISO's website (link) on September 20, 2024



NYC PPTN Schedule

Major Steps	Process Steps	Estimated Timeline
Solicitation of Solutions	Prepare baseline assessment	Q3 - Q4 2023
	Hold technical conference	Q4 2023
	System Data and Information Sharing	Q4 2023
	Issue solicitation for solutions	April 4, 2024
	Solutions due on	June 17, 2024 (Q2)
Viability & Sufficiency Assessment	Project information release, facility characterization	Q2 - Q3 2024
	Perform Viability & Sufficiency Assessment	Q2 - Q4 2024
	Final Viability & Sufficiency Assessment filed with PSC	Q4 2024
Evaluation & Selection	Evaluate viable and sufficient transmission solutions	Q4 2024 - Q1 2025
	Identify top-tier projects	Q1 2025
	Evaluate top-tier projects and issue draft report	Q1 - Q2 2025
	Board review and action	Q2 - Q3 2025



Next Steps

NYC PPTN

- Initial draft VSA results presentation
- Evaluation phase for viable and sufficient Public Policy Transmission Projects begins following filing of VSA report with PSC and Developer elections to proceed

2024-2025 PPTN Cycle

- Submissions for proposed transmission needs driven by Public Policy due on or before October 21, 2024
- NYISO's 2024-2025 notice soliciting proposed needs is published <u>here</u>
- Submissions must be sent to: <u>PublicPolicyPlanningMailbox@nyiso.com</u>



Our Mission & Vision



Mission

Ensure power system reliability and competitive markets for New York in a clean energy future



Vision

Working together with stakeholders to build the cleanest, most reliable electric system in the nation



Supplemental Information



Requesting Information from NYISO

 Transmission Projects' redacted proposals will be available on request by completing CEII/NDA form with the NYISO <u>here</u>


Requested Information (Select all applicable): *	
□ NYISO FERC 715 Files	
☐ NYISO TCC Auction Data (TAD)	
☐ Project Specific Interconnection Materials	
☐ NYISO Direct Communications Procedure	
☐ Dynamics and Short Circuit Databases (Non project specific)	
☐ Phasor Measurement Equipment Requirements Document (PMU)	
☐ MyNYISO.com access	
✓ Other	





Requesting Information from NYISO

 Preliminary baseline cases will be available on request by completing CEII/NDA form with the NYISO <u>here</u>



- Changes to baseline cases may occur up to the solicitation for solution
- Updated cases will be available to individuals with an executed NDA



Feedback

- The NYISO conducts an open and transparent process and will continue to ensure information is available to all stakeholders and Developer(s)
- Feedback and questions on the NYC PPTN should be raised during stakeholder discussions or provided to the NYISO by submitting questions to <u>stakeholder_services@nyiso.com</u> with the subject line "NYC PPTN"
- The NYISO will review questions received from stakeholders and will address them, to extent feasible, during stakeholder meetings, other open forums, and/or in FAQ documents



New York City PPTN Data Catalog

Stakeholder Presentations

July 25, 2023

NYC PPTN Update

August 22, 2023

NYC PPTN Update

PPTPP Lessons Learned

September 21, 2023

NYC PPTN Update

October 2, 2023

NYC PPTN Update

October 24, 2023

NYC PPTN Update

November 2, 2023

NYC PPTN Update

November 6, 2023

NYISO Technical Conference

November 21, 2023

NYC PPTN Update

December 7, 2023

NYISO Technical Conference

December 19, 2023

PPTPP Manual Updates

January 23, 2024

NYC PPTN Update

February 6, 2024

NYC PPTN Update

February 22, 2024

NYC PPTN Update

March 8, 2024

NYC PPTN Update

March 21, 2024

NYC PPTN Update

June 7, 2024

NYC PPTN Update

August 6, 2024

NYC PPTN Update

PSC Order

NYC PPTN Report





Other Documents

DPS/NYISO PSC Order Q&A Document

NYISO CEII Data Request Form

Con Edison NYC PPTN Related Website

NYSERDA Offshore Wind Cable Corridor Constraints Assessment

Agency Working Group Technical Conference Presentation

Con Edison Technical Conference Presentation

Con Edison FAQs

NYISO FAQs #1 NYISO FAQs #2 NYISO FAQs #3 NYISO FAQs #4

DPS PSC Order Q&A Document (Jan 2024)

DPS PSC Order Q&A Document (Feb 2024)

DPS NYC PPTN Letter to NYISO

Attachment B, Q13 - NYC PPTN Information Request Form

