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Phase 1 Phase 1 –– Awards NotificationAwards Notification
§ Highlights
ü Bids/Offers continue to be submitted via email using the Excel 

form posted by the NYISO for each auction.
• This process continues as-is and does not change

ü This phase automates the communication of Auction Awards 
via a secure web-based interface

• Discontinues email/hardcopy notices of MP specific information
ü Existing Excel (or CSV) reports maintained and available 

directly through the application and public website where 
appropriate.

• In addition, as future auction data becomes available in the automated 
system, summary reports can be generated for multiple auctions.

ü Retires use of temporary TCC IDs for Capability Period 
Auctions.

• The initial ID assigned during an auction round will persist and will be 
used in BAS.
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Phase 1 Phase 1 –– Market Trial PeriodMarket Trial Period
§ Beginning in the month of June for the July Reconfiguration 

Auction
§ Early June

ü Market Trial system available to test user account access
§ At completion of Monthly Auction (6/21)

ü Official auction award notices communicated via legacy methods 
(email/hardcopy)

ü Award data will also be loaded into Market Trial environment
• Information in the automated system to be considered for information only
• Provides an opportunity for MPs to validate operation of automated system 

and report issues to the NYISO
• If any discrepancies – email/hardcopy award notices take precedence
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Phase 1 Phase 1 –– Automated System in ProductionAutomated System in Production

§ Beginning in the month of July for the August 
Reconfiguration Auction

§ Early July
ü Production system available to test user account access

§ At completion of Monthly Auction (7/19)
ü Official auction award notices communicated via automated 

web based system
ü No email/hardcopy notices will be provided unless there is a 

failure of the automated system
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Phase 1 Phase 1 –– Market Trial AccessMarket Trial Access
§ User Account 
ü Can use existing MIS User Name and Password

• Must have your MIS administrator enable TCC privileges
ü A valid digital certificate is required.

• See Technical Bulletin #001 or contact NYISO Customer Relations 
for assistance with obtaining a digital certificate

§ Website and Login
ü Via the TCC products web page at:

http://www.nyiso.com/public/products/tcc/index.jsp
ü Under TCC Automated Market – Market Trials System

• Select User Login
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View MP Unbundled PurchaseView MP Unbundled Purchase
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View MP Sale AwardsView MP Sale Awards
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SummarySummary
§ TCC Automation - Phase 1 Changes 

ü TCC Auction Award notification process only; Not Bid/Offer submission
ü Elimination of temporary TCC IDs in capability period auctions

§ User Access
ü Remind TCC users that they need to obtain digital certificates from the 

NYISO and;
ü Must obtain an MIS account with TCC privileges from their MIS 

administrator.
§ Training

ü Self-directed web based training will be available in mid-May.
ü A live webex walk-thru and question/answer session is also planned for late 

May or early June.
§ Communication

ü We will be sending updates and information about the automation directly to 
our list of TCC auction participants and;

ü Will continue to provide further information regarding the Market Trial and 
Deployment Schedule to the committees and working groups.


