
 

 
 
10 Krey Boulevard   Rensselaer, NY  12144 

 
IMPORTANT NOTICE – RESPONSE REQUIRED BY NO LATER THAN JANUARY 27, 2010 
 
        January 20, 2010 
 
TO: Developers of Remaining Class Year 2008 Projects 
 
Queue 
Pos. Project Developer Contact(s) 

197 Tug Hill PPM Roaring Brook, LLC Tom Shields 

206 Hudson Transmission Hudson Transmission Partners Jim Nash 

207 Cape Vincent BP Alternative Energy NA, Inc. James Madden 

216 Nine Mile Point 2 Uprate Nine Mile Point Nuclear, LLC Dale Goodney 
cc. Katherine Picciott 

231 Seneca Seneca Energy II, LLC Dennis Plaster 
cc. Greg McKinney 

233 Sherman Island Uprate Erie Boulevard Hydro Power, LP Cornelius Collins 
cc. Tom Uncher 

234 Steel Winds II Steel Winds, LLC Josh Berkow 

239A Modern Innovative Plant Innovative Energy System, Inc. Dennis Plaster 
cc. Greg McKinney 

 
Re:  Class 2008 – Notice of Security Posting Defaults – Round 3 Cost Allocation 
 
Dear Developer Representatives: 
 
On January 4, 2010, a notice was sent to you regarding the Class 2008 2nd Round Decision Results – 
Request to Post Security.  In that notice, the remaining Class 2008 Developers were instructed to post 
Security as applicable for the full amount of their respective Project Cost Allocations to the respective 
Connecting Transmission Owners by January 11, 2010. 
 
Since NYISO had not received notification of all required Security postings by January 11, NYISO has 
been following up with the applicable Developers and Transmission Owners to ascertain the status of the 
Security postings related to the System Upgrade Facilities (SUFs) for two Class 2008 projects. 
 
This is to inform you that Security Posting Defaults have been committed for the following two Class 
2008 projects: 
 

Queue Pos. Project Developer 
• 231 Seneca Seneca Energy II, LLC 
• 239A Modern Innovative Plant Innovative Energy System, Inc. 

 
Under Attachment S of the NYISO OATT, the NYISO has removed these projects from the Class 2008 
Facilities Study and issuing, with this notice, a revised Class 2008 Facilities Study and cost allocation 
(Round 3) for the now remaining Class 2008 Projects, which are: 
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Queue Pos. Project Developer 
• 197 Tug Hill PPM Roaring Brook, LLC 
• 206 Hudson Transmission Hudson Transmission Partners 
• 207 Cape Vincent BP Alternative Energy NA, Inc. 
• 216 Nine Mile Point 2 Uprate Nine Mile Point Nuclear, LLC 
• 233 Sherman Island Uprate Erie Boulevard Hydro Power, LP 
• 234 Steel Winds II Steel Winds, LLC 

 
In this case, the removal of the Seneca and Modern Projects from the Class 2008 Facilities Study has no 
impact on the ATRA or Deliverability Study results for the six remaining Class 2008 Projects.  The 
Hudson Transmission project is still deliverable with Deliverable MW of 660 MW, and HTP’s cost 
allocation for SDUs remains zero.  The Project Cost Allocations for SUFs, including Headroom 
Reimbursements, remain the same as reported in the Second Round Addendum to the Class Year 2008 
Facilities Studies. 
 
Now, in accordance with Attachment S, each remaining Class Developer is required to provide within 
seven (7) calendar days, notice to the NYISO, in writing and via electronic mail, indication as to whether 
it shall accept (“Acceptance Notice”), or not accept (“Non-Acceptance Notice”), its revised Project Cost 
Allocation for SUFs.  HTP also is required to provide either an Acceptance Notice or Non-Acceptance 
Notice to the NYISO regarding its cost allocation for SDUs.  Therefore, I hereby request each of you 
provide such notice(s) to me by no later than January 27, 2010.  Please send your notice to: 
 

Steven L. Corey 
New York Independent System Operator 
10 Krey Blvd. 
Rensselaer, NY  12144 
scorey@nyiso.com 

 
By January 28, 2010, NYISO will notify the Developers whether or not all the remaining Class 2008 
Developers have accepted their cost allocations.  If all Developers accept their cost allocations, 
Developers will then have five (5) business days from January 27th (until February 3, 2010) to post 
Security for SUFs to the applicable Transmission Owner(s).  Developers that owe Headroom 
reimbursements also would be required to pay such reimbursements to the applicable prior Class Year 
Developer(s) as applicable.  If, however, not all remaining Class 2008 Developers accept their cost 
allocation, NYISO would need to prepare and issue yet another revised Class 2008 Facilities Study report. 
 
If you have any questions, please call or send me an e-mail at the number/address below. 
 
 
       Sincerely, 

       Steven L. Corey 

       Manager, Interconnection Projects 
       Phone No. (518) 356-6134 
       E-mail:  scorey@nyiso.com 
 
 
cc.  Tom Donnelly, NYSEG 

Doug Fuess, National Grid 
John Beck, Con Edison

mailto:scorey@nyiso.com
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Attachment A – Summary Table of Class 2008 Round 3 Cost Allocations for SUFs 
 

 
Table 10.5.R3 CY08 projects: Summary of the total SUF cost and Headroom reimbursement cost estimates ($) 

 
 

ConEdison

TugHill
Q197

CapeVincent
Q207

NineMilePt2
Q216

ShermanIsland
Q233

SteelWindsII
Q234

Hudson 
Transmission 

Q206
SUFs 6,309,000 321,200 0 0 484,500 16,471,000 $23,585,700

Headroom 0 1,891,867 0 0 0 1,150,880 $3,042,747

Total SUF+Headroom 6,309,000 2,213,067 0 0 484,500 17,621,880 $26,628,447

SUFs (major elements and categories) National Grid Niagara Mohawk
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