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Viability Market-Based Solutions

REVISED DRAFT FOR DISCUSSION

NYISO COMPREHENSIVE RELIABILITY PLANNING PROCESS

Section 6.3 of Attachmernt Y

The NY1SO will develop procedur es establishing qualifications and criteria for a
valid market-based solution in conjunction with ESPWG. Such qualifications shall
recognize the differences between variousresources characteristics and
development time lines.

Proposed Criteria

NY1SO to determine the benchmark based upon the time necessary to
construct the regulated backstop solution proposed by the Responsible TO
(BM). The NYI1SO shall make this determination based upon itsindependent
analysis of the project schedule provided by the Responsible TO.

NYISO to deter mine the estimated time to complete the market-based
proposal based upon the schedules and other information submitted by the
developers (MBP). Information that may be required includes, but is not
limited to:

(0]

(0]

(0]

o

Evidence of a commer cially viable technology
Major milestone schedule

Demonstration of site control

Whether a contract is under negotiation or in place
Status of NY1SO inter connection studies

Status of NY1SO inter connection agreement

Status of any required permits

Evidence of equipment procurement

Evidence of financing

Developer shall promptly provide all data required to assist the NYISO in its
review of the proposed market-based project within the schedule provided
for the Request for Solutions process.
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NY1SO will treat any confidential data in accordance with the provisions of
Attachment Y of the NYISO OATT and the LGIA.
Failureto provide any data requested by the NYI1SO within a reasonable
period of time (not to exceed 60 days from the date of the NY SO request)
will result in the
reection of the proposed project from further consideration in that round of the
Comprehensive Reliability Planning Process.
-1f MPB<BM by 3-5years: NYISO will use a screening analysisto verify the
feasibility of the market-based proposal. This analysis will not require such things
as final permit approvals or final contract documents.
- If MPB<BM by 1-2 years: NY1SO will perform a more extensive review of the
proposed project. Thisreview will include such elements as status of
inter connection studies, contract negotiations, per mit applications, financing and
site control.
- If MPB<BM by less than 1 year: NYISO will perform a detailed review of the
proposed project’s status and schedule. At thisstageit is expected that the
proposed project will have obtained its final permits, any required inter connection
studies will be completed, an inter connection agreement has been filed, the
developer will have accepted its inter connection cost allocation, financing will bein
place and equipment will be on order.
- The NYISO, prior to making a determination about the viability* of a specific
proposed solution, will communicate itsintended deter mination to the project
sponsor along with the basisfor itsintended determination. The NY1SO shall
provide sponsor areasonable period (not more than 2 weeks) to respond to the
NYISO’sintended deter mination, including an opportunity to provide additional
information to the NY1SO to support the viability of the proposed solution.
-1f the NY1SO0, following its analysis, determines that a proposed project isnot
viable* to meet an identified reliability need, such proposal will not be included in
the CRP.
* Note: In the context of the Comprehensive Reliability Planning Process, the
term “viable” shall mean that thereisareasonable likelihood that the proposed
project will effectively addressthe identified reliability need in a timely fashion.



