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• The RNA is a worst case scenario that paints a very conservative view of the system 

 - by design - which does not include known plans by developers.   Is there a way the 
RNA can be presented such that it is viewed in the proper perspective? 

 
 
• Believe we should revisit the issue of a 5 year demarcation for the submittal of 

detailed vs. theoretical backstop project designation. 
 
 
• We have an 18 month annual plan process which was not completed in 18 months for 

the last CRP and the current CRP is already slipping significantly.  We need to 
discuss the resource allocation to the project. 

 
 


