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Draft – Work Plan



Goals Of Today’s Discussion
• Identify Steps Required To Comply 

With BIC’s Motion To Approve The 
Meter Manual

• Identify input needed from 
Transmission Owners, other 
Market Participants.

• Establish meeting schedule, 
Contacts, and action items
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Timeline – Identifying Upgrades

M
eter D

ata Task Force

Update the meter inventory.

Identify meters that have not 
been tested – propose 
schedule for compliance.

Obtain typical MW flow for 
points out of compliance, 
obtain estimate for % of error.

Transm
ission O
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ners

When.

Review meter / 
communications upgrade list –
estimate cost & ?schedule?

Return estimates for upgrade 
costs to MDTF

Consider Cost Recovery 
Options for Transmission 
Owners expenses to upgrade  

Comment on upgrade 
recommendations and cost 
recovery options

Based on estimates received, 
review cost recovery options 
and upgrade criteria.

Comment on upgrade 
recommendations..

Define criteria for determining 
market impact for meter errors.

Identify measurement 
equipment in obvious need of 
upgrade.

Produce list of points 
recommended for upgrade

Identify meter, 
communications, and 
measurement equipment that 
fail to meet standards.  

Estimate cost of upgrades to 
measurement equipment (PTs, 
CTs).  Also estimate outage 
time required?

Receive Cost Estimate from 
TOs, market impact criteria; 
review cost vs. benefit.

Finalize Report For BAWG & 
BIC



MDTF – Next Steps

• MDTF Tasks:}
Next meeting data
Identify other action items

• Identify Coordinator for Cost Recovery Discussions

• Identify Coordinator for Market Impact Discussions


